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I EXECUTIVE SUMMARY 
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1. The LESL anti-burglary, door security project received further 
exposure in the media on two occasions. A two-minute spot was 
produced by John Harter and shown on WMAL-TV (Channel 7) on 
March 12; a highlight of the spot was an interview with Charles 
R. Work, Deputy Administrator of LEAA. On March 29, Geoffrey 
Alprin, Director of the NILECJ Office of Research Programs, 
was featured on a similar program taped by the General Electric 
TV Network. This was part of a larger program featuring the 
work of the NILECJ Equipment Systems Improvement Division, 
and included an interview with Donald E. Santarelli, Adminis
trator of LEAA. 

2. LESL completed the proposed NILECJ report on "Repeaters for 
Law Enforcement Communication Systems" and submitted it to 
NILEC0 with the recommendation that it be published as LESP
RPT-0206.00. 

3. LESL compl~ted the proposed NILECJ report on "Comparative Life 
Cycle Cost Techniques Applicable to Law Enforcement Facilities" 
and submitted it to NILECJ with the recommendation that it 
be published as LESP-RPT-0701.00. 

4. The report entitled, "LEAA Police Equipment Survey of 1972, 
Volume 7: Patrolcars", has been completed and submitted to 
NILECJ with the recommendation that it be published as LESP
RPT-0007.00. 

B. Major Project Changes 

None. 

C. Project Highli,ghts 

1. Wilbur Rykert, Director of the LEAA-sponsored National Crime 
Prevention Institute (NCPI) of the University of Louisville 
School of Police Administration, visited LESL on March 28, 
together with Luke Gallant, of the LEAA Office of National 
Priority Programs, and Lester Shubin. Tentative arrangements 
were made to channel LESL dO,cuments and data through the NCPI 
to its many students and graduates in State and local law 
enforcement agencies. This is seen as a highly effective 
and rapid means of putting to immediate practical use the 
results of LESL's efforts relevant to crime prevention. 

1. 
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2. William I. Martin, Jr., Assistant to the Director of the 
Texas Municipal League, met with LESL and expressed his 
intention to prepare for Texas anti-burglary legislation 
based on the burglar alarm and door/window security standards 
being developed by LESL. This is typical of many similar 
expressions of interest and intent which have reached NBS 
and LEAA such as those from Montgomery County, Maryland; 
Washington County, Oregon; Fremont, California; and the New 
Zealand Embassy. 

3. Deputy Chief Arthur R. Rice and Lieutenant Donald Lyon of the 
Ottawa Police Force spent the week of March 25-29 at LESL 
being briefed on all aspects of the programs, accomplishments 
and plans of the Laboratory. 

4. A total of twenty milestones was achieved by twenty documents 
during the month. A listing of these documents and the 
milestones achieved is attached. The current status of all 
NILECJ/LESL documents is given in the attached status report 
and is tabulated in the statistical summary. 

5. The following documents were transmitted to NILECJ for printing, 
either as final drafts or as negatives: the NILECJ Standards 
for mechanical switches, mercury switches, mobile radio 
antennas, and walk-through metal weapon detectors; and the 
NILECJ Reports on NVD test methods, image qual i tycriteri a for 
NVDs, tests for NVD objective lenses, on image quality criterion 
for face identification, and voice scramblers. 

6. First drafts were prepared of a report on a digital communica
tions experiment and the proposed standards for mobile radio 
connectors and cables, ballistic helmets and face shields. 

7. Laboratory work leading to a standard for handheld transceivers 
was completed, as was the work leading to a voice scrambler 
guideline and a report on an evaluation of voice scrambler 
techniques; laboratory work for a standard for audio recorders 
for courtroom use was initiated. 

D. Major Problems 

None. 

E. Funding Status 

See the attached charts and graphs, which are cumulative to March 
16. 

F. Conformance With Plan 

The overall program is essentially in conformance with plan. 

2. 
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DOCUMENTS COMPLETED BY LESL 

FY-74 

, 
1. Standard for Portable Ballistic Shields; NILECJ-STD-0103.00. 

2. Standard for Mercury Switches for Burglar Alarm Systems; 

NILECJ-STD-0303.00. 

3. Selection and Application Guide to Fixed Surveillance Cameras; 

NILECJ-GUIDE-0301.00. 

4. LEAA Police Equipment Survey of 1972, Volume 1: The Need for 

Standards - Priorities for Police Equipment; LESP-RPT-0001.OO. 

5. LEAA Police Equipment Survey of 1972, Volume 7: Patrol Cars; 

LESP-RPT-0007.00 • 

6. Report on Voice Privacy Equipment for Law Enforcement 

Communication Systems; LESP-RPT-0204.00. 

7. Automatic Vehicle Location Techniques for Law Enforcement Use; 

LESP-RPT-0205.00. 

B. Repeaters for Law Enforcement Communication Systems; 

LESP-RPT-0206.00. 

9. Digital Communication Equipment for Law Enforcement Use; 

LESP-RPT-020B.00. 

10. Report on an Image Quality Criterion for the Identification of 

Faces; LESP-RPT-0303.00. 

lL Report on Simplified Procedures for Evaluat.ing ;:he Image Quality 

of Objective Lenses for Night Vision Devices; LESP-RPT-0304.00. 

12. Terms and Definitions for Police Patrol Cars; LESP-RPT-040l.00. 

13. Comparative Life Cycle Cost Techniques Applicable to Law 

Enforcement Facilities; LESP-RPT-07Dl.00. 

3. 
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14. Assessment of Clothing for Law Enforcement Officers. 

15. Law Enforcement Facilities: Literature Search. 

16. NILECJ Transceiver Evaluation. 

4. 
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MILESTONES ACHIEVED - MARCH 1974 

STANDARDS 

Burglar Alarm Mechanical Switches 

Burglar Alarm Mercury Switches 

Mobile Radio Antennas 

Walk-Through Weapon Detectors 

Mobile Radio Connectors 

Ballistic Helmets 

Face Shields 

Handheld'Transceivers 

Audio Recorders for Courts 

REPORTS 

Night Vision Device (NVD) Test Methods 

Image Quality Criteria for NVDs 

Tests for NVD Objective Lenses 

Image Quality Criterion for Faces 

Voice Scramblers 

Communications Repeaters 

Building System Life Cycl~ Costing 

Police Equipment Survey, Volume 7 

. Digital Communications Experiment 

Voic~ Scrambler Technique Evaluation 

GUIDELINES 

Voice Scramb1ers 

5. 

Document Prepared for Printing 

\I \I \I 

\I II II 

\I II II 

First Draft Prepared 

II If " 
II " II 

Laboratory Work Completed 

Laboratory Work Initiated 

\I 

II 

II 

Document Prepared for Printing 

11 11 11 II 

II II II II 

\I II II Il 

II II II " 
Document Submitted to NILECJ 

\I 1\ II " 
II " .. " 

Fi rst Draft Prepared 

Laboratory Work Completed 

Laboratory Work Completed 
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STATISTICAL SUtil~1ARY 

LESL DOCUMENT STATUS 
I 
I 
I 
I 
I 
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I 
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I 
I 
I 
I 
I 
I 
I 

Milestone Jl I 1 I 2 I 3 ! 4 ! 5 ! 6 I 7 I 8!! 9 10 I 11 I Totals rr ; 

I i III I 
I I 

Standards 1 
I 1 

I 6 I 6 19 8 51 

I 2 I 11 Guidelines 1 2 2 4 1 13 

Reports 2 4 3 4 3 8 1 9 34 

I . 
Glossaries 1 3 2 6 

Materials I 1 I 1 

11 I I a 16 1181 III 291 9/ 1 I 19 

I 

Totals a 11 I 105 

LESL DOCUMENTS COMPLETED 

Standards = 8 

Guidelines = 1 

Reports = 18 

Glossaries = 2 

Total 29 

6. 
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-----------~-~-~--

rotective Equipment 

ommunlcations Systoms 

ecurity Systems 

Investigative Aids 

~eapons 

01 ice Vehicles 

ESL Administration & 
~~ a nag em e n t 

mergency ~quipment 

LAW ENFORCEMENT STANDARDS LABORATORY 
CUMULATIVE OBLIGATIONS BY PROGRAM AREAS 

FY-1974 

o 50 100 150 200 250 300 350 400 450 500 550 600 650 70) 750 

Thousands of Dol lars 

.. 



- .... -- .. -' - - - .• .•. - .... - - .• 
STATUS REPORT -- LESLjNILECJ PROJECTS/DOCUMENTS 

M I L 
Documents Under Development '1 ., ? 3 4 

Guide - Surveillance Cameras X X X X 
Guide - Police Photographic 

Eguipment X X X 3... 
Guide - Niqht Vision Equipment r-L X ~ X 
Guide - Commercial Alarm . 

~. 

S~stems ...x. .1. 1..1.. X 
Guide - Residential Alarm 

Systems .X 2- X X 
Guide - Door and Window 

Securitv X ._X- . ..x.. ..1... 
Guide - Video Tape Recorders 

for Courts X ...x.. .J.. X 

Glossary - Police Photography X X X X - _. - -
Glossary - Alarm Systems X X X X - --;. f- -
Glossary - Physical Security X X X X - - - -' 
Catalog - Security Equipment X X X X 

'-- -
Directory - Security Resources X X X X 
Rpt - Test Methods for Nlght 

Vision Devices X X X X 
Rpt - Image Qual1ty Crlterla 

. __ . - - -
for Pass; ve NVDs X X X X 

Rpt - Image ~uali}¥ Criterion - -
for Face I enti lcation X X X X 

Rpt - Test Procedures for· r-- - -
Objective Lenses for NVOs X X X X 

Std - Mechanical Switches X X X X 
1-- - -

E S 
r' 

c..d...- JL 
NA ~ 
NA NA 

.1.. 1<.... 

Jl.8 NA 

NA NA 

l -
l!8 _NA 

NA NA - -
NA NA - -
NA NA -
NA NA 

NA NA .-
X X - -
NA NA 

X X 
- -
X X 

X X 
1- -

T 0 N E S 
7 g- r-g-lfJ.11 

X X X - -
X X . 
- .- - - -
- - ~ .-~ 
- - - - -
-. -
X X 
~- .-
X X - :.-. - -
X X - - - - -

- .----
- -. - .--
- - _. - -
X X X X 0 
'- - ._- - -
X X X X JL -
X X X X 0 - - -. 
X X X ~ JL 
X X X X 0 
f- - - - -

LEGEND 

1. Project plan and funding approved by 
NILECJ. 

2. Work description or RFP prepared and 
issued. 

3. Contract negoti ated~ resources all,ocated._ 

4. Work started by project staff. 

5~ 'Laboratory work i nHi ated. 

6. Laboratory work completed. 

7. First draft of document submitted to LESL. 

8. Document revi ew i niti ated by LESLo 

9. Document transmitted to NILECJ. 

10. NILECJ review completed. 

11. Document prepared for printing. 

o Denotes milestones achieved last month D p Std - Mercury Switches X X X X X X X X X X 0 -- ~- .- - .. '--.. --~- X Denotes milestones achieved in prior months. i ..... 
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Documents Under Development , 
Std - Window Foil X 
Std - Contact Vibration 

Sensors X 
Std ~ Microphone Vibration 

Sensors X 

Std - Audio Sensors X 

Std - Motion Detection Sensors .X 
Std - Capacitance Proximity 

Sensors X 

Std - Manual Alarm Actuators .~ 
Std - Alarm Annunciators X 
Std - Passive Portable Night 

Vision Devices X 
Std - Active Portable Night 

Vision Devices X 

Std (Interim) - Door Security X 
Std (Interim) - Window 

Ser.llr; tv )( 

Std - Door Security X 

Std - Window Security X 
-

Std - Handcuffs X 
I 

, 

.-

STATUS REPORT -'- LESL/NILECJ PROJECTS/DOCUMENTS 

M I L E S T 0 N E S 
? ~- ...i. c· 

rd- 6 7 
.~,..., 

H 9 ln 11 

X X X X X 

r-L L rL .L L L- X . 
X X X' r-L .L -- '- - .....:..... .-
X X X X X - - .-- - '--
X X X X 

I-- _. - - -
.l l ..L - t- - -. f--. f-- -
rL L X rL - -- - f- - ._. 

X X X X - '--
_. --f-- - - - I-

X X X rL 1_ L L. f-- - f-"-

X X X X X X X ,--- - .,.--- -
-l. X X X X X X - - f--

. X- LX_ L ~ .. ..L - - - -- f--. 

X X X X - - - - .--- '- - .-
X X X X - '-r-' - - - .-- - -
X X X X X ~ X 
f- - - - f-

_. - - 1--
I-- - f-- --

- 1-
_. - 1--

.. - -~ --.. -.....~ .... ~~ __ .... _~ to" 

. 
, 1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

LEGEND 

Project plan and funding approved by 
NILECJ. 

Work description or RFP prepared and . 
issued. 

Contract negoti ated; resources all,ocated. 

Work started by project staff. 

Laboratory work i n'lti ated. 

Laboratory work completed. 

First draft of document submitted to LESL. 

Document review initiated by LESLo 

Doc~ment transmitted to NILECJ. 

NILECJ review completed. 

Document prepared for printing. 

o Den otes milestones achieved last month o 

X Den otes milestones achieved in prtor Jllonths • 
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Documents Under Developnmnt 
Guide - Audio Tape Recorders 

for Courts 

Guide - Voice Scramblers 
Glossary - Communications 

Equipment (Revision) 
Rpt - Voice Privacy Equipment 

Rpt - Evaluation of Voice 
Privacv Techniques 

Rpt - Car Location Systems 

Rpt - Communications Repeaters 
Rpt - Mobile Digital 

Communications 
Rpt - Mobile Digital 

CQmmlLl'l.i£.ati ons EXQeriment 
Rpt - Undercover 

Communications 
Std - Base Station 

Transmi tters 

Std - Mobile Transmitters 
Std - Personal Portable 

Transmi tters 

Std - Base Station Antennas 

Std - Mobile Antennas 
• 

Std - Base Station Receivers 

Std - Mobile Receivers 
Std - Personal Portable 

Recei vers 

STATUS REPORT -- LESL/NILECJ PROJECTS/DOCUMENTS 

~1 I L E S T 0 N E S 
1 ? 

3"' 4i!; '~fff ~fii'l1 
X X X X NA NA X X 

1-- -

X X X X X O· ' 
t-- - - .- - - -- - -- -'-

X X X X NA INA X X 
~-- -

X X X X X X X X X X a 
t-- - r-- - -~ '--

• X X X X X a 
"- - - - - - _. 

X X X X NJl NA X X X 
'- - - f--- - - I- - -

X X X X X X X X a 
- .-- - - - :-. - -

X X X X NJl Nfl X X X 
f---. I- - f--

-..X ~ -X. ~ ....x.. .ll .lL -
X X X X X X X X - - - - - - - -
X X X X X X X X .--- - -, - - -
X X X X X X X X .- - - - - -
X X X X X X X X - - - - -- - -- - -
X X X X X X X X 
- .--- - - - -

X X X X X X X X X X 0 - - - - -
X X X X X X X 

-- - - - '-

X X X X X X X X _. - -' -
X X X X X X X 1_- _. 

LEGEND 

1. Project plan and funding approved by 
NILECJ. 

2. - Work description or RFPprepared and 
issued. 

3. Contract negotiated; resources al1pcate~. 

4. Work started'by project staff • 

5. Laboratory work initiated. 

6. Laboratory work completed. 

7. First draft of document submitted to LESL. 

8. Document rev; ew i niti ated by LESLo 

9. Document transmitted to NILECJ. 

10. NILECJ review completed. 

11. Document prepared for printing. 

o Denotes milestones achieved last month o 

X Denotes milestones achieved in prior months. 
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Documents Under Developmcnt 

Std - Handheld Transceivers 
Std - Batteries for Handheld 

Transcei vers 

Std - Connectors and Cables 
std - Fixed Communications 

Bepeater:s 
Std - Audio Tape Recorders 

For Courts 
Std - Body-Worn 

Transmi tters 
Rpt - NILECJ Transceiver 

Evaluation 

Compendium - Headlight Glass 
Characteristics 

Compendium - Auto Paint Colors 

Rpt - Forensic Materials 
Std - Walk-Through Metal 

Weapon Detectors 
Std - Handheld Meta~ Weapon 

nptectors 
Std - X-Ray Systems for Bomb 

~OJ.sarmament 
Std - Screening X-Ray I 

Svstems 

Std - Trace Vapor Det~ctors 
Std - Narcotic TLC Test 

Kits 

STATUS REPOrn -- LESL/NILECJ PROJECTS/DOCUMENTS 

M I L E -
1 ~ 3 4 r' ..d... 

X X X X X 

X ..L L rL X-
X X X x· X 

I--

l L .L L .L. 

X -.L. X 1_ 0 

X X X X X 

X X X X X -
- .- - -

- -
X X X X X -. 
X l. X X X 

X X X X NA .--- - -
X X X X X .- - -

-X.. . .1.. . . L. L. .L 

X X X L X 

X X X X X 

X X X X X 
-

X X X X X 

S T 
fi 
.~ 7 

0 

L L 
X 0 - -
- ~-

-- -

- -
X X -

- -. 

_I 

NA X - -
X X - .-
L L 

X X 
, 

X X 

- f--

X.~~ 

0 N E S 
. B· -gr-f(j Tf 

- ._-

L , 
- -

1-- - i-

f- .- - -
i-- - - '-' 

.-
X X -. - .-

- -
- - - -

-
_. - .--
X - -_. 

X X X 0 --
L - .--
X I-- -
X - - ~---

- - - -

LEGEND 

1. Project plan and funding approved by 
NILECJ. 

2. Work description or RFP prepared and 
issued. 

3. Contract negoti ated; resources all,ocated .• 

4. Work started by project staff. 

5. Laboratory work initiated •. 

6. Laboratory work completed. 

-7. First draft of document submitted to LESL. 

8. Document review initiated by LESL .. 

9. Document transmitted to NILECJ. 

10. NILECj review completed. 
'"'-~~, 

11. Document prepared for printing. 

o Denotes milestones achieved last month o 

X Denotes milestones ach'e ed in 
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Documents Under Development 
Std Method - Gunshot ReSldue 

Detection 
Std Samples - Refractive 

Index Glasses 
Std ~ Narcotic'Spot Test 

Kits 

Laboratory Evaluation Criteria 

Guide - Hearing Protectors 

Std - Riot Helmets 

Std - Crash Helmets 

Std - Ballistic Helmets 
Std - Handheld Ba11istic 

Shields 

Std - Face Shields 

Std - Gas Masks 
Std - Hearing Protectors 

~Revision) 
Std - Police Body Armor 

(Revision) 
• 

Guide - Police Handgun 
8m[]]!.lOj tj QO 

Guide - Tear Gas Devices -

1 

X 

X 

X 

X 

-

X 

X 
--

X 

X -
X 

X 
-

X 

STATUS REPORT _\- LESl/NILECJ PROJECTS/DOCUMENTS 

M I L E 
') 
I. 3 4 r' 

~ 

X X X X 

X X X X - - f-- -
X X X- X -
X X X NA 

- - - -
- .-._. -

-- - -
X X X X 

;-- - - ~ 
X X X X 

- .- _. --
X X X X 

---:-. - - -
X X X X 

- f-- _. -
X X X X -- - - -
X X X X 

. - - i- _. 
X X X X 

S T 
6 / 

- .-
X X 
- .-

NA X 
- -

- -
- -
X X 

- -
X X 

X X 
---
X 0 

'-- i_ 

X X 
- --

X 0 
- -

X X 

0 N E S 
n· 9~frjlT 

- f----. - ,---= 
X - - -. -
'- - .--
i--

.- -
X 

i-- -- - i-- ' 

X 
.- --

X -
- -
X X X X - - - -

- . - - -

LEGEND 

1. Project plan and funding approved by 
NILECJ. 

2. Work description or RFP prepared and 
issued. 

3. Contract negotiated; resources allocated. . . 

4. Work started by project staff. 

5. Laboratory work i niti ated. , 

6. Laboratory work completed. 

7. First draft of document submitted to LESL. 

8. Document review initiated by LESL. 

9. Document transmitted to NILECJ. 

10. NILECJ review completed. 

11. Document prepared for printing. 

.- - - - .-"- .-. - -
X X X X X - '- - .- - -- - - - --
X X X X X - - - - - - - - -

- - - - - - i-

X X X X . ..l ,'- - -. - - - --
X .• --'-.~---'-.- - _. __ .1--_. ____ '--< 

o Denotes milestones achieved last month. 
X Denotes milestones achieved in prior months. 

-------------------------
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STATUS REPORT -- LESLjNILECJ PROJECTS/DOCUMENTS 

M I L E S T 0 N E S 
Documents Under' Developlllcnt ~? 3 4 r' ,) 6 7 B rgr-10 11 

- .-

- f- - - - - ~ 

. 
Guide - Flashing Lights an~ - - - -

S'j rens X X X X NA NA X 
Rpt - Flashing Light State of . - - - -

the t:~rt X X X X X X X X 
i- .. -

Rpt - Flashing Lights X X X X X 
'- .- - - f- - -- -

Rpt - Sirens X X X X X X X 
-I-- - - - - --

Std - Flashing Lights X X X X X X X X 
- - - _.- _. 

Std - Sirens X X X X X X X X .-f- - - - .1..- .-;-

Rpt - Building System Life - - - - r---

Cz:cle Costing X X X X Nt NP X X 0 - '-- -- - - -Rpt - Building System 
Annotated Bibliographz: X ...! X X Nf N~ v X X F\ 

-' -- - -
Rpt - Police Clothing X X X X X X X X X 

Rpt - Anthropometry of Law --- - .. - - ,--

Enforcement Officers X X X X X 
"-- - .- - .-_ .. -, 

- .-~ - -, - - - - -
- ,..- - - - -, 1-.-

I 

Glossary - Police Patrol Cars X X X X NJ NJ X X X X M 
!-- - - l-I-- ,-

Rpt - Police Patrol Car Life 
Cycle Costing X X X X X X X 1--I---J]2----Rpt - Police Patrol Car State ' .. ~t X X X L~ X ~. _._._._~ ___ of the Art 

• 

-

l. 

2. 

3. 

4. 

5. 

6. 

·7. 

8. 

9. 

10. 

LEGEND 

Project plan and funding 
NILECJ. 

. Work description or RFP 
issued. 

Contract negotiated; res 

Work started by project 

Laboratory work initiate 

Laboratory \'Iork complete 

First draft of document 

Document re vi m'/ in it i ate 

Document transmitted to 

NILECJ review completed. 

approved by 

prepared and 

ources allpcated .• 

staff. 

d. 

d. 

submitted to LESL. 

d by LESLo 

NILECJ. 

11. Document prepared for pr inting. 

.. 

o Denotes milestones achieved last month o r' 

X Denotes milestones achieved 1 n _ ri or months.=_~ 
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March 1974 Progress RefX)rt 
Security Systems 

Lawrence K. Eliason, Program Manager 

Intrusion Detection Sensors 

a. Standard for Mschanical Switches 

Negatives of the standard were submitted to NILEGJ this nonth. 
This completes the project. 

b. Standard for Contact Vibration Sensors 

Project review of the preliminary draft COL'"ltinues. It is 
anticipated that the doc'\.1It'eIlt will be subrni tted to LESL 
next nonth. 

c. Standard for Window Foil 

Prep;'l...ration of the preliminary draft continues. 

d. Standard for Audio Sensors 

Minor changes to the preliminary oraft resulting from project 
division review have been completed. Fo:t:m3.l submission to LESL 
is expected next nonth. 

e. Standard for Microphone viliration . Sensors 

The preliminary draft has been completed and proj ect division 
review initiated. Fonnal submission to LESL is expected next 
nonth. 

f. Standard for fution Detection Devices 

A fo~-mal program review was held with the MEROC project staff. 
The testing phase contli1ues, with bi-weekly progress meetings 
sched~ed for the rena:i.:t1der of the program. 

g. Standard for Manually Activated Silent Alanns 

The testing phase continues. 

h. Standard for Capacitance Proximity Serl$OrS 

lJlle literature review and survey of existing standards and 
commercially available products continues. 

14. 
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2. Standard for Police Annunciators 

rrbe laboratory work continues. 

3. Guides for ,Burglar Alann Systems 

a. Te:r:rns and Def:ini tions 

'!yping of the revised draft for subrrdssion to the NBS Editorial 
Ieview Board cont:inues. 

b .. Selection Guide for Co!mercial Alann Systen:s. 

Preparation of the preliminary draft continues. 

c. Selection Guide for Residential Alarm Systems 

Review of the literature continues. 

4. Catalog of Security Eguiprrent and Directory' of Security Resources 

Preparation of preliminary draft product descriptions for the 
catalog continues. Product categories review, and product assign
rrent within. each category continues, to increase the selection 
utility when identifying product sources for specific applications. 
Preliminary product listing assignrrents were too general in serre 
cases, too sfeci£ic in others .. 

Preparation of rough drafts for security re2..ources listings 
continues, and the decurrent fo:r:rrat developrrent was :initiated. 

5. Night Vision Systems 

a. Standards for Portable Night Vision 'Devices 

Revision of the preliminary standard for passive night vision 
devices continues. The review of the prelimincuy draft of the 
standard for active night vision devices continues. 

b. Image Quality Requ1r2.Irel1ts Experirrent 

The final document was transrrdtted to NILEQJ for publication. 
This completes the proj ect. 

c. Objective Lens Test Procedure 

The final document was transmitted to N.Il.ECJ for publication. 
This corrpletes the project. 

15. J 
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6. User Guide for Night Vision Equiprrent 

'!he investigation of law enforcerrent applications of night 
vision equiprent, with emphasis on photographic applications, 
continues prior to preparation of the preliminary draft. 

7. Police Photography 

a. Te:rms and Definitions for Police Photography 

'IYPing of the revised draft continues. 

b. Selection Guide for Police PhotographicEquiprent 

LESL review continues. 

c. Selection· Guide for Fixed Surveillance carreras 

NILECJ review was corrpleted. '!he final draft is being t-yped for 
transmittal to NILECJ. 

8. Physical SeMi ty Systems· for :COOrs and Windows 

a. Standards for :COOrs and Windows 

LESL review of the preliminary draft interim standard for doors 
continues. Preparation of the preliminary draft of the interim 
stcll1dard for windows continues. 

b. Selection Guide for roar and WindCM· Systems 

Preparation of the preliminary draft continues. 

c. Physical Security Tenns and Definitions 

Collection and cataloging continues. 

9. R=straint Devices 

LESL review of the preliminary draft of the standard for 
rretallic handcuffs continues. 

10. Courtroom Video Equiprent Selection Guide 

The first draft of the user guide is being edited and reorganized. 

Hi. 
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March 1974 progress Report 
camrunications Systems 

Marshall J. Treado I Program Manager 

1. Base Stations and Transceivers 

a. Standards for Transmitters 

'Ihe NBS Editorial Review Board proposed a few minor changes to 
the rrobile FM transmitter standard. 'Ihese have been evaluated 
and two have been incorp::>rated into the standard, which is being 
retyped. It is anticipated that this standard will be fo:rwarded 
to NIT..ECJ for acceptance in April. 'Ihe fixed and base station EM 
transmit.ter standard is being typed prior to submission for 
editorial review. Governrrent and industry comrrents are being 
incorporated into the personal/portable EM transmitter standard. 

b. Standards for Antermas 

The negatives for the nobile anterma standcrrd were fo:rwarded to 
NILEX:'J during March, conpleting the work on this task. Project 
fersannel are evaluating other test rrethods for possilile use in 
the fixed and base station anterma standard. 

c. Standards for Receivers 

'!he rrobile FM receiver standard continues to undergo LESL review 0 

2. Batteries 

'Ihe standard on batteries for personal/portable transceivers has 
been retyped and is being prepared for gOver.t1llEl1t and ina.ustry 
review. 

3. Voice Scramblers 

The report entitled, "Voice Privacy Equiprrent for Law Enforcenent 
Com:nunications Systems ~" has been prepared for printing and was . 
transmitted to NILECJ during March, thereby canpleting this task .. 

A second draft of the scranbler guideline was written during March 
and the test program in support of this guideline was canpleted. 
All borrowed and leased equiprrent has been returned to the manu
facturers. Intelligiliility and synchronization tests have been 
conducted on three scramblers. 'Ihese scramblers were subjected 
to variations in SINAD, audio bandwidth; igJliHon noise, audio 
noise and 180 0 phase shift. During April, the scr:anbler guideline 
will be XBviewed by the NBS Editorial Review Board. 

18. 
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4. Car Location Systems 

'lhe rep::>rt on autOIIE.tic vehicle location systerrs is being reviewed 
by NILECJ. 

5. ~peaters 

'lhe rep::>rt entitled, "~peaters for Law Enforcerrent Cormnmications 
Systems", was forwarded to NILECJ for review and acceptance during 
March. 

Work. on the repeater standard rontinues. Shielding rovers for 
both transmitter and receiver, which were unavailable from the 
manufacturer, have been fabricated and installed. r:esensitization 
receiver rreasurerrents have been perfonred at 162.475 MHz. 
~peater testing is scheduled to be ca:npleted during April. 

6 • Transceiver Evaluation 

All handheld transceiver testing has been ca:npleted, and a rough 
draft of a personal transceiver standard has been completed by 
project personnel. 

7. Tenns and Iefini tions 

'lhe docurrent on standard teDTJS and de'fini tions for law enforcerrent 
comrrnmications rontinues to undergo LESL review .. 

8. Corrq;:onents 

'Ihe draft standard on r£ coaxial cable assenblies for IOObile 
transceivers has completed internal review and has been forwarded 
to LESL. 

9. Comm.mications Equiprrent ·Used in . Undercover ·C£erations 

'lhe rep::>rt on undercover corrmunications equiprrent is undergoing 
LESL review. . 

Tests were ronducted during March on a 25-50 MIz transmitter, 
as work on the standard rontinued. All tests were completed 
except for those involving antenna characteristics, which will 
be done in April. Completion of the standard is being delayed 
because the promised uhf transmitter has not yet arrived, although 
it was originally promised for Februru:y. However, each tine the 
manufacturer is rontacted, he reassures the caller that the 
transmitter will be sent rrorrentarily. A rough draft of the 
standard (without the uhf test rrethod) is being prepared. 

19. 
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10. Audio Taf€ Recorders for Courtrocm Use 

'!he guideline for audio tape recorders used in courtroorrs is being 
reviewed by LESL persormel. 

Laboratory testing of tape reoorders was initiated in March 
using a rrodest array of test equiprren.t such as might be found 
in an austere laboratory. Principal items included an 
oscillosoope, a sweep frequency generator and selective band
pass filters. Characteristics neasured included frequency re
sponse, hanronic distortion and tape speed accuracy. Intelligi
bility testing to detennine distortion levels will be initiated 
in April. 

11. MObile Digital Oornmunications 

NJLECJ requested a reorganization of the mJbile digital 
corrmunications report which will be done as soon as possilile. 

A draft report on the exper.irrental digital data transmis[~:l.on 
and reception study conducted in Allegheny County has been 
received by LESL and is bemg reviewed. LESL conm:mts will be 
provided to the contractor in April. 

20. 
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March 1974 Progress Report 
Investigative Aids 

Ibbert Mills, Program Manager 

Handheld Metal rtleapon Detectors 

The draft standard for handheld rretal weapon detectors has been 
revised in accordance with suggestions from outside reviewers. 

2. Detectors utilizing X-Rays 

a. B<".llTb Disannarrent Equip:rent 

'lhe Bureau of Radiological Health's corrments concerning our 
proposed leakage radiation requirements for barrb disarmament 
equiprrent have not yet been received. 'Ihey promise a letter 
in a ff'M days. 

b. Screening Equiprrent 

'lhe draft standard for screening x-ray S"ystems will be reviewed 
by LESL after revision of the ba:nb disa.nTEl1EIlt standard is 
COIt'plete. 

3. Field Narcotic Test Kits 

a. Spot Test Type 

.levisions are being made in the draft standard for the spot 
test type of field narcotic kii.:. 

b. Thin Layer Chromatography Type 

The first draft of the stan&.rrd for TLC test kits has been 
written by the originating division. 

4. Gunshot Residue Detection 

Gunshot residue wipes are being taken from people who have 
fired ~apons and the results are being COI"Cpared with data 
collected earlier from people who had not fired a weapon. A 
report is being drafted describing the aerosal spray collection 
technique and the neutron activation analysis rrethod of analysis. 

5. Standard Reference Collections of Forensic Materials 

'lhe report, "Standard Reference Collections of Forensic Materials" 
is being reviewed and revised by LESL. 

22. 
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6. Trace Vay;:or :I:etectors 

Calibration tests for the trace vapor generator for dinitrotoluene 
should be completed in April. 

7. Analytical Teclmiques in Forensic Science 

a. Standard Samples of Refractive Index Glasses 

'!he first 75 sets of glass refractive index standard reference 
materials will be available in the near future from the NBS Office 
of Standard Reference .Materials at a cost of $50.00 per set. 
Another 75 sets are now being calibrated. 

b. ~dium of Auto Headlight Characteristics 

Iefracti ve index and trace ele:rrent measurerrents of auto headlight 
glasses are being made to obtain population distribution statis
tics. T.here is evidence that headlight glass made by Coming 
prior to 19,71 has a l.-efractive index about 0.003 higher than 
their glass of current nanufacturer. 

c. Compendium- of Auto Paint 'Colors 

Auto paint color c.hips are being cut for insertion in 2" X 2" 
slide frarres. Plans have been made to ItEke 200 'sets of approxi
mately 150 chips per set. 

8. Directory of Testing Laboratories 

A draft set of criteria for evaluating laboratories interested 
in testing walk-through metal weapon detectors has been submitted 
to lESL. A set of criteria is now being developed for labora
tories interested in testing :rcercury switches for burglar alann 
systems. 

An announcerrent was sent to three trade magazines and the 
lICorrnerce Business Daily" inviting testing laboratories to notify 
LESL of their interest in compliance testing equip;rent used in 
the criminal justice system. 

Reports have been received from two consultants (Hank Collins, 
Assistant to the President of Unde:r:writers' Laboratories, Inc., 
and Pay Wynne, L. A. Police Departrrent) who have studied the 
utility of a compliance testing system for NILECJ standards. 

23. 
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March 1974 Progress :Report 
Protective Equiprent 

Ronald C. DJbbyn, Acting Program Manager 

1. Police Helrrets 

a. Riot HelJrets 

The standard for p:::>lice riot he1rrets is being prepared for 
submission to the NBS Editorial :Review Board; transmittal to 
NILECJ is expected in April. 

b. Crash He1rrets 

The draft standard for police crash helIrets '\yas revised during 
March and is being readied for outside review; this review will 
begin in April. 

c. Ballistic Helrrets 

A first dra£t of the standard for ballistic he1rrets has been 
completed. '!he draft will be submitted for division review in 
April. 

2. Face Shields 

A draft standard has been completed and has entered division 
revie~l. This revie;.,r should be corrpleted by mid~'April; receipt 
within LESL is expected by the end of April. 

3. Police Body Armor 

Testing of anrors for resistance to knife penetration began in 
r·1arch. Adc1itionol experi:rrentation is unde:r:way t.o detennine u~e 
rrost realistic rretbod of simulating a knife thrust; although 
the pneumatic gun/dart scheme and the spring-loaded thruster are 
operational, we are exploring the possibility of using a hydraulic 
ram. . '!his work will continue in April. 

Tests have also begun to detennine the effects on ballistic 
resistance of different rrethods of suspending or backing the 
a:r:rror; flexible, soft arrrors are of prirrru:y concern in this 
investigation. 

'!he LESL ballistic test facility has been moved from Washington, 
D. C. to the Gaithersburg site. In addition to ballistic testing, 
the new facility will be equipped with conditioning chambers which 
will :r;:ennit envirol1lTel1ta1 conditioning of ballistic protective 
equiprrent prior to testing. Completion of the facility is 

25. 



II 
I 

I 
I 
I 
I 
I 
I 
I 
I 
I 

• • 
I 
I 
I 
I 
I 
I 
I 

scheduled for April. Tests to determine the degradation of the 
ballistic resistance of armors due to moisture will begin 
:imrediately thereafter. 

4. Tear Gas Masks 

'Ihe draft standard for fOlice tear gas ma.sks is being retyped. 
'Ibis document should enter the LESL review process in April. 

5. Hearing Protectors 

a. Guideline 

Revision of this document was essentially completed in March 
and it is beit."1g typed. 'lhe. g-uideline will continue in LESL 
review during April. n1i tial discussions were held with several 
fOtential sources for final graphics and text layout. 

b. Standard (Revised) 

Completion of the test apparatus has been delayed pending 
delivery of special ma.terials, and is expected in April. 

26. 
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March 1974 progress Rep::>rt 
Weapons 

Ibnald c: I):)bb~ln; Jl,rting Program Manager 

1. Handgun Arrmunition 
-

'Ihe 'laboratory testillg phase of this project contillued in ~!arch. 
Wound channel data have been obtained for a new Srni th and Wesson 
hOO-nosed bullet in caliber .38, several .38 and .357 varieties 
fran Zero Bullets: Inc e ; and Sierra r s line of caliber .38 
Special rounds. 

Ricochet susceptibility studies we:ee ex'-l.€I1ded to irlclude other 
materials (slag block, conCl.-ete, asphalt, drywall). Penetration 
testing is being conducted simultaneously, since one is a 
limiting case of the other. 

'!he project leader, W. J. Bruchey, Jr., attended a symposium 
on W::>und Bal'listics held at the Chemical Defense Establish.m2nt, 
Salisbury, G. B., during March. He delivered a paper discussing 
the scope aI.:1d the rrethods of calculation used in this project. 

2. Tear Gas Devices 

An R.F.P. was prepared in Marchi following review by the IESL 
Chief and appropriate NBS authorities, it will be distributed 
and advertised. Resp::>nses should be received in May • 

28. 
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March 1974 Progress Report 
Police Vehicles 

Jared J. Collard, .Act:ing Program Manager 

1. Patrolcar Sta~f-the-Art Survey 

Review and revision of the report are continuing. 

2. Patrolcar I,ife-cycle Costing Study 

Preparation and review of the ma.:in report are continuing. 
An executive surrrnary of the report I intended for separate 
publication, has been corrpleted and is be:ing reviewed. 

30. 



II 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

. . ~ , .. ... ... , 

. .~, ',"iT ~: .. ::- '.w .... ;o!/ . • of.' • > ° ° 

'!' 't \ ... ;.:. 4' 

,.; " .. ,". _ . 
. ~ ~<.]: -.,. .:: , -: .... " 



-----------------POLICE VEHICLES 

Program Management 

State-of-the-Art 
Survey 

Life Cycle Costing 

o 

CUMULATIVE OBLIGATIONS--FY-1974 

1C 20 30 40 50 60 70 80 90 100 110 ·120 130 140 150 

----------________ --'--!THOUSAN DS OF DOL LARS 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

1. Warning Lights 

March 1974 Progress ReFOrt 
Errergency Equiprrent 

Avery T. Horton, Program Manager 

a. A revised draft of the reFOrt, "Emergency-Vehicle Wanling Lights: 
State-of-the-Art," continues in LFSL review. It's submission to 
WERE is anticipated by the next reFOrting period. 

b. 'Ihe draft standard for errergency vehicle warning lights continues 
in review in the NBS Center for Building Teclmology. 

c. Writing of the reFOrt on the perceptual experirrents and their 
relationship to the physical rreasurerrents is continumg. 

2. Sirens 

a. 'Ihe draft standard for e.rrergency vehicle sirens continues in 
review in the NBS M=chanics Division. 

b. 'Ihe siren :r:eport continues in review in the NBS M9chanics 
Division. 

3. User Guide to Lights and Sirens 

The first draft of the User Guideline is being revised, and rrore 
material on sirens is being added. 

32. 
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March 1974 Progress Report 
Clothing 

Avery T. Horton, Program Manager 

Arrthro;eom:tric study of law Enforcerrent Officers 

Approximately 1,000 law enforcement officers from San Diego, Los 
Angeles, Denver, Dallas and Atlanta have been measured. Height, 
weight and age info:rmation has been collected on an additional 
600 law enforcement officers. M:!asurements of officers in Miami 
and Washington, D. C. are scheduled during April. Consultations 
have been held at the Texas Rehabilitation Biosterearretrics 
Laboratory among R. Herron, R. Sabeh of NELC I and A. Horton 
of LESL, regarding the prospective use of the biostereoTetric 
technique for data gathering. 

Detailed rreasurerrents of over 800 officers have been entered 
on punch cards for conputer processing. Computer programs for 
analyzing the data are being obtained currently. A program for 
preliminary analysis has been run on data for 300 officers. 

Additional "anthropometric benches have been constructed to 
revised specifications.. With the increased capability, four teams 
have been obtaining measurerrentssimultaneouslyat different 
locations. 

33. 
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