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I. Introduction 

This monograph describes the initiation, development, and implementation of the 

Financial Investigations (Finvest) Program and its constituent operational projects. The 

Finvest Program was created in 1989 by the Bureau of Justice Assistance (BJA) , U.S. 

Department of Justice, to help state and local law enforcement agencies implement 

specialized projects to investigate and prosecute narcotics-related financial crimes. The 

monograph serves two purposes: (1) to document the origin and evolution of the Finvest 

Program and (2) to present a model for consideration by units of state and local 

government contemplating forming a multi-jurisdictional financial investigations unit. 

Included are discussions of recommended policies and procedures, problems encountered 

in implementing and operating units, and solutions derived. 

The Finvest Program had its beginnings as a supplemen~al component to the 

Organized Crime Narcotics Trafficking Enforcement (OCN) Program, which was initially 

funded by the Bureau of Justice Assistance in 1986. Financial Investigations Components 

(FIC) were first added to selected OCN projects in 1987. Subsequently, BJA created a 

separate funding demonstration program for financial investigations, added project sites, 

and made direct grant awards to Finvest projects. Many of the projects which received 

funding are continuing their operations beyond the date of this publication. 

Host Agencies 

Although each Finvest project includes participation by multiple agencies, BJA 

requires a single state or local law enforcement agency to apply for and administratively 

host each project. During 1993, the following agencies served as host/grantee agencies: 

• Pima County Arizona Sheriffs Department 

• Riverside California Police Department 

• San Diego California Police Department 



• Broward County Florida Sheriffs Office 

• Georgia Bureau of Investigation 

• Prince George's County Maryland Police Department 

• Suffolk County Massachusetts District Attorney's Office 

• Kansas City Missouri Police Department 

• Nevada Division of Investigation 

• New York County New York District Attorney's Office 

• Multnomah County Oregon District Attorney's Office 

• South Carolina State Law Enforcement Division 

Program Guidance 

Program management and support are provided to the Finvest projects by the 

Bureau of Justice Assistance, and policy guidance by the Office of Justice Programs, U.S. 

Department of Justice, by means of a program guideline entitled, Funding and 

Administration of the Financial Investigations Program, as well as other advice and 

assistance rendered since the inception of the Program. 

From OCN Program inception in 1986 through June 30, 1990, the Institute for 

Intergovernmental Research (IIR) received funding from BJA to execute contracts at 

BJA's direction with OCN project host agencies for the accomplishment of OCN Program 

operational objectives, including selected OCN projects which had a Financial 

Investigations Component (FIC). In addition to contract administration activities, IIR 

provided technical assistance, operational performance assessment, and training services to 

the projects. IIR assisted projects in developing measurable objectives and in on-going 

self-evaluation capabilities, collected and analyzed project and Financial Investigations 

Component activity and operational information, and reported to BJA on the ~tatus and 

development of the projects. 
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In 1989, BJA upgraded the OCN Financial Investigations Components to a separate 

grant program through creation of the Financial Investigations Program, and began making 

direct grant awards to Finvest projects. However, due to limited Finvest Program funding, 

some of the OCN project Financial Investigations Components were continued as part of 

the OCN Program in order to receive BJA funding. IIR continued its technical assistance 

role to the Finvest Program pursuant to a separate grant from BJA. 

Structure of the Monograph 

Following this introduction to the Finvest Program, Chapter II describes the origins 

of the Program, its strategy, results sought, funding chronology, and operational results. 

Chapter III briefly describes each of the Finvest projects. Chapter IV addresses project 

initiation and development, presenting lessons learned from Program experience. It is 

intended to serve as an implementation guide for those considering initiation of similar 

efforts to investigate financial aspects of narcotics crimes. 
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II. The Financial Investigations (Finvest) Program 

The Crime Problem 

Organized criminal drug trafficking conspiracies exist because of the lucrative illegal 

profits to be gained. Some authorities estimate that as much as $300 billion is spent 

annually in the United States to purchase drugs. While profits may be lucrative, the 

accumulation and disposition of substantial amounts of cash present a practical problem 

for the profiteers. Cash hoards can be located and confiscated. Real and personal 

property purchased with drug profits can be seized and forfeited. Therefore, assets 

acquired illegally must be concealed or their illegal origin and ownership disguised - i.e., 

"laundered." 

In addition to arrest and prosecution of the trafficker, removal of the profit 

incentive has become an increasingly important law enforcement strategy in disrupting and 

eliminating drug trafficking conspiracies. Further, the detection, investigation, and 

prosecution of professionals such as attorneys, accountants, and bankers, who knowingly 

facilitate money laundering, causes a "ripple effect", which, while difficult to measure, is 

considered a strong deterrent to other professionals contemplating similar illegal activities. 

Acknowledged as a powerful tool, the investigation of the financial aspects of a 

narcotics trafficking conspiracy requires specialized efforts and resources. Although 

considerable progress has been made at the federal level, the personnel, expertise, and 

intelligence information necessary to conduct these unique investigations were seldom 

found within state and local agencies until recently. Similarly, even though many states 

modeled forfeiture and money laundering statutes after federal statutes, only a few state 

and local agencies used these sanctions effectively because they lacked financial 

investigative resources. Typically, asset removal by state and local agencies was limited to 

a passive approach in which "cash and carsll were seized and forfeited incidental to the 

arrest of a narcotics offender, but little was done to locate hidden assets . 
., 
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Origins - The OCN Program 

The Finvest Program arose from experiences with the Organized Crime Narcotics 

Trafficking Enforcement (OCN) Program, which began in 1986. Because Finvest and 

OCN have a common history, and because many of the OCN Program tenets were 

incorporated into the Finvest Program, it is instructive to summarize the evolution of OCN. 

A more complete treatment may be found in the BJA Monograph, Multi-jurisdictional 

Narcotics Enforcement Task Forces: Lessons Learned from the DeN Program Model, 

published in August 1992. 

The OCN Program grew out of recognition that law enforcement responses to 

narcotics trafficking were adversely affected by several factors. First, the diffusion of 

responsibility among local, state, and federal law enforcement agencies works to the 

advantage of organized criminal groups. Coupled with this absence of investigative and 

prosecution coordination is the multi-jurisdictional nature of most drug trafficking, which 

can lead to duplication, fragmentation, and general frustration of law enforcement efforts. 

Finally, developing cases against high level criminal conspiracies requires innovative 

techniques by highly skillful investigators and prosecutors. Individual agencies often are 

unable to overcome these obstacles. 

The OeN Program joined local, state, and federal agencies in a multi-agency 

enforcement and prosecution response against targeted narcotics offenses and offenders. 

The Program emphasized shared management d resources and joint operational 

decisionmaking. 

Participants 

Each OCN project is comprised of participating law enforcement agencies, with the 

mandatory inclusion of a state or local law enforcement agency, a prosecuting agency, and 

the U.S. Drug Enforcement Administration (DBA). One of the state or local agencies 

assumes responsibility for project administrative and financial matters. Prosecutive 
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participation ensures the incorporation of prosecutive strategies into investigative planning, 

providing as well legal consultation and advice at every stage of the OeN project case. The 

required DBA membership results from the Anti~Drug Abuse Act of 1986 wherein DBA is 

designated as the lead federal narcotics enforcement agency. Senior administrators of the 

participating agencies sign a formal intergovernmental agreement, or memorandum of 

understanding, affirming their intent to participate fully in the management and operations 

of the project. 

The Control Group 

In the OCN model, management and operational decisionmaking are shared among 

the participating agencies. A project Control Group is formed, comprised of senior 

command representatives from each of the participating agencies. The Control Group 

serves as a governing board, establishing policies, selecting cases to be investigated, 

allocating project resources, and jointly monitoring OCN investigations. Members of the 

Group have an equal vote on all project matters, and all Control Group decisions must be 

unanimous. 

Formal Investigative and Prosecutive Planning 

OCN investigative plans, including prosecution strategies and all amendments to 

such plans, are submitted to the Control Group in writing with budget documentation. A 

major function of the Control Group is to determine whether cases proposed for project 

sponsorship merit such designation and resource commitment. 

Original OCN Projects 

In October 1986, BJA awarded a grant to IIR to provide technical assistance and 

contract administration services to assist implementing up to ten OCN project sites. OCN 

funding was intended to provide specific enforcement resources necessary to investigate 
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complex criminal conspiracy cases involving a variety of agencies and jurisdictions. Prior to 

the OCN Program such funds were often not available, or not in sufficient quantity, or were 

particularly difficult to obtain. OCN Program Guideline flexibility allowed Control Groups 

to organize and allocate project resources in accordance with the unique enforcement 

requirements of their locale. 

Basic Component 

BJA selected eight sites initially, and beginning in January 1987, IIR executed 

contracts with local host agencies for OCN Program Basic awards of $170,000 each. Basic 

awards were generally for purchase of evidence and information, investigative travel, and 

surveillance expenses. Where the level of case activity and resultant expenditures 

warranted, supplemental awards (Addition to Basic) were made available for the same 

purposes as the Basic award once the initial awards were expended. 

Operational Support Component 

In August 1987, IIR entered into a cooperative agreement with BJA to enhance and 

expand the OCN Program. Mter initial experience with the Program, it was recognized 

that often, limited funds for personnel overtime costs precluded even otherwise wellM 

financed law enforcement agencies from completing OCN project investigations on a 

timely basis, or completing them only by assigning new and comparatively inexperienced 

personnel. Consequently, four of the original OCN project contracts were modified to 

include an Operational Support Component to provide overtime funds on a case-by-case 

basis. 

Financial Investigations Component (FIC) 

A second program enhancement arose from the realization that, with specialized 

resources, OCN projects would be better able to disrupt narcotics trafficking conspiracies 
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by attacking their financial underpinnings. The resulting OCN Financial Investigations 

Component (FIC) was the harbinger of the separate and more extensive BJA Financial 

Investigations Program which was to follow. 

Results Sought from the OCN Financial Investigations Component 

As described in the OCN Program Guideline (a BJA document which provides 

information, guidance, and programmatic direction to Program participants), the Financial 

Investigations Component was awarded to accomplish the following: 

• Increase the number of narcotics-related financial crime investigations and 
prosecutions; and 

• Develop a comprehensive operational approach to the identification of 
financial resources related to narcotics trafficking and the investigation and 
prosecution of those individuals involved, including the recovery of assets 
related to criminal activity. 

The OCN Guideline stated that funds would be provided to develop a 

comprehensive, pro-active enforcement approach involving the tracing of narcotics-related 

financial transactions, analysis of the movement of currency, identification of criminal 

financial structures and money laundering schemes, asset forfeiture administration (civil 

remedies), and the provision of financial investigation and analysis techniques training. 

The Financial Investigations Components were required to operate totally under the 

direction of the project Control Group, including required participation of a federal 

agency, approval of case plans, allocation of resources, and unanimous case approval by the 

Control Group. 
II> 

Provision of Resources 

BJA funding for selected OCN project Financial Investigations Components 

provided a core financial investigations staff which included investigators, accountants, and 
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analysts. Allowable costs included salaries, personnel fringe benefits, and indirect costs. 

The FIC staff were required to undergo extensive specialized training in financial 

investigative techniques, analytical techniques, asset forfeiture, and elements of financial 

crimes. Other allowable grant costs included rent for office space, office furniture, 

supplies, and travel expenses for investigative and training purposes. 

Recognizing the specialized nature of the Financial Investigations Component, 

limited funding was also made available for microcomputer hardware and software for 

tracking, analysis, and reporting of project cases. During the formative period, investigative 

accountant consultants could also be utilized for on-site instruction and advice. 

Site Selection: Financial Investigations Components 

In addition to the general criteria specified in the OCN Program Guideline for 

selection of project sites, specific criteria were added for use in selecting applicants to 

receive Financial Investigations Component funding. Applicants were to clearly specify 

how funds would be used to target investigations that focus on: 

1) Uncovering how funding is raised for the illegal purchase of drugs, and who 
provides such funding; 

2) Discovering how profits from illegal drug transactions are laundered; 

3) Identifying profits resulting from illegal drug trafficking; 

4) Identifying assets acquired from illegal drug trafficking; and 

5) Seizing assets gained from illegal drug trafficking under Racketeer 
Influenced Corrupt Organization (RICO), Continuing Criminal Enterprise 
(CCE), or similar state statutes. 
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Host Agencies for Financial Investigations Components 

Beginning in November 1987, BJA selected three of the original OCN projects to 

receive Financial Investigations Components, and their contracts with IIR were amended 

accordingly. Concurrently, BJA selected, and IIR contracted with, thirteen new OCN 

projects, six of which received Financial Investigations Components. The nine OCN 

projects receiving FIC awards were: 

Amount of 
Host Agency Award Date Award 

GA Bureau of Investigation 11/25/87 $349,556 

Suffolk County MA District Attorney 11/25/87 $350,000 

Las Vegas NV Metropolitan Police Dept. 11/25/87 $231,406 

New York County NY District Attorney 11/30/87 $430,000 

Kansas City MO Police Department 11/30/87 $33,650 

AZ Department of Public Safety 12/7/87 $250,000 

NJ Department of Public Safety 12/14/87 $361,289 

Multnomah County OR District Attorney 12/14/87 $293,283 

Broward County FL Sheriffs Office 12/23/87 $124,484 

The Financial Investigations (Finvest) Program 

In January 1989, BJA announced a separate discretionary grant program for 

Financial Investigations. A new Guideline for Funding and Administration of the 

Financial Investigations Program was published in conjunction with the program 

announcement. 

Finvest Program Strategy 

As set forth in the Finvest Program Guideline, Program strategy was twofold: (1) to 

promote a multi~agency enforcement response ~ including a prosecutive strategy - against 
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commonly shared major narcotics trafficking crimes throughout a multi-jurisdictional area; 

and, (2) to establish a formal mechanism whereby investigative and prosecutive resources 

can be effectively allocated, focused, and managed against target offenses and offenders. 

Finvest Results Sought 

The Finvest Program Guideline followed the OCN Program model with respect to 

Control Group functions, participation requirements for project agencies, formal 

agreements and plans, and the shared management of resources. However, the new 

Finvest Program defined in greater detail certain requirements and expectations, based on 

the Financial Investigations Component experience. For example, the Finvest Program 

was expected to achieve some or all of the following results: 

1) An enforcement strategy which includes: identification and targeting of 
major narcotics trafficking conspiracies for financial investigation; planning 
of human and technical resources required to pursue the financial 
investigation; prosecution of individuals involved in those conspiracies; and 
active involvement of agencies necessary to pursue those conspiracies. 

2) Recovery of criminal assets (i.e., assets acquired with funds traceable to 
criminal activity, assets used in the commission of crime, contraband, and 
stolen property). 

3) A management system for the shared coordination and direction of 
personnel, financial, equipment, and technical resources for the investigation 
and prosecution of targeted conspirators in support of the strategy. 

4) Investigation, prosecution, and conviction of major multi-jurisdictional 
conspirators. 

5) Reduction of fractional and duplicative investigations and prosecutions. 

6) Increased use of civil remedies. 

7) Cooperation and coordination of efforts, as appropriate, between Finvest 
projects and BJA-funded Statewide Drug Prosecution projects. 
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This last point was intended to impress upon Finvest projects the need to cooperate 

with and provide specialized investigative support to other BJA programs, including the 

OCN projects. 

Makeup of Finvest Control Group 

Unlike the OCN Program model, membership by DEA in the Finvest Control 

Group was not mandated. While DEA's inclusion in the Control Group was to be 

solicited, where the grantee agency had formed a productive relationship with another 

federal agency in the area of financial investigations, an agency other than DEA could be 

selected as the federal participating agency on the Control Group. 

Finvest Site Selection 

The Finvest Program Guideline issued by BJA in 1989 used essentially the same 

criteria for selecting Finvest sites as had the original OCN Program Guideline for choosing 

Financial Investigations Components. BJA announced that up to ten Finvest sites would 

be funded, including applications solicited from the OCN projects. BJA subsequently 

selected six of the existing OCN Financial Investigations Component sites to host Finvest 

projects, with one additional site - the San Diego Ca1ifornia Police Department. Thus, the 

seven sites selected for initial BJA Financial Investigations Program funding were: 

Amount of 
Host Agency Award Date Award 

New York County NY District Attorney's Office 4/1/89 $225,000 

Broward County FL Sheriffs Office 6/1/89 $225,000 

San Diego CA Police Department 8/1/89 $210,000 

Kansas City MO Police Department 8/1/89 $225,000 

GA Bureau of Investigation 9/1/89 $197,713 
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Suffolk County MA District Attorney 

Multnomah County OR District Attorney 

9/30/89 

9/30/89 

$225,000 

$223,653 

Because funds were not available to provide Finvest Program FY 1989 funding to all 

of the existing OCN FIC sites, BJA chose to continue to fund selected Financial 

Investigations Components through the OCN Program. Direct OCN awards were made to 

the following FIC applicants: 

Amount of 
Host Agem;y Award Date Award 

AZ Department of Public Safety 7/1/90 $355,000 

Riverside CA Police Department 7/1/90 $320,000 

Dallas County TX Sheriffs Office 7/1/90 $250,000 

Two of the existing OCN FIC projects - the Las Vegas Nevada Metropolitan Police 

Department and the New Jersey Department of Law and Public Safety - were not refunded 

as either OCN FIC awards or as Finvest projects. 

Thus, by mid-1989, narcotics financial investigations were being conducted at sites 

with funding from both the Finvest (seven sites) and OCN (three sites) Programs. 

Concurrent with the establishment of the separate Finvest Program, IIR was given an 

award by BJA to provide technical assistance, project coordination, and operational 

performance assessment services during the initiation and implementation of the new 

Finvest Program projects. 

Finvest Program Expansion 

In February 1991, BJA announced that funding would be made available to 

continue the seven existing Finvest projects. In addition, several new projects were to be 
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selected on a competitive basis to receive awards of up to $200,000 each for 15 month 

periods. The applicants subsequently selected to receive these new awards were: 

Amount of 
Host Agency Award Date Award 

Pima County AZ Sheriffs Department 10/1/91 $195,700 

Riverside CA Police Department 10/1/91 $200,000 

NV Division of Investigation 10/1/91 $180,430 

Prince George's County MD Police Department 11/1/91 $191,134 

SC State Law Enforcement Division 12/1/91 $200,000 

These were the last Finvest Program sites to be implemented, bringing the total 

number of projects in the Program to twelve. Continuation funding was provided for all 

twelve Finvest sites in federal fiscal years 1992 and 1993. The Arizona Department of 

Public Safety OCN project continued to staff an FIC with OCN Program funding until July 

1993. Although the Dallas OCN project continued through 1993, the Dallas FIC was 

discontinued in September 1991. 
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Finvest Operational Results 

The investigations funded by grant awards from both the OCN Financial Investigations 

Components as well as the Finvest Program resulted in many positive case activities and 

outcomes. These included the following arrests, seizures, and forfeitures: 

FIC Finvest Total 
12 LS7 • 9/90* , 4 4LS9·3/93* . FICLFinvest , 

Arrests 186 493 679 

Cocaine Seized $31,668,250 $12,292,747 $43,960,997 

Marijuana Seized $2,216,400 $12,746,408 $14,962,808 

Other Narcotics Seized $277,600 $452,260 $729,860 

Total Narcotics Seized $34,162,250 $25,491,415 $59,653,665 

Currency Seized $4,672,973 $32,289,736 $36,962,709 

Vehicles Seized $2,342,125 $4,581,569 $6,923,694 

Real Estate Seized $22,525,000 $42,563,973 $65,088,973 

Personal Property Seized $2,509,623 $1,680,701 $4,190,324 

Other Property Seized $694,629 $476,500 $1,171,129 

Total Property Seized $28,071,377 $49,302,743 . $77,374,120 

Total FIC/Finvest Seizures of Property/Currency/Narcotics $173,990,494 

* Due to OCN Program contract period extensions, overlaps sometimes occurred 

between the ending dates of DCN Financial Investigations Components and the beginning 

dates of Finvest Program awards. 
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III. The Finvest Projects 

This chapter contains a summary description of each Financial Investigations 

project which has been in operation. Each project summary describes briefly the Finvest 

project goals, target areas, Control Group member agencies, and dates and amounts of key 

funding actions. 

16 



Arizona Department of Public Safety 

Participants in this Finvest project consisted of the grantee agency, the Arizona 

Department of Public Safety, along with the United States Attorney, the United States 

Customs Office, and the United States Drug Enforcement Administration. 

The project aimed to reduce the amount of illegal narcotics imported into the U.S. 

through Arizona and other border states. This goal was to be met by infiltrating narcotics 

organizations to identify suspects, analyzing smuggling techniques, and locating narcotics to 

be seized. It was anticipated that this tactic would also serve to increase the number of 

successful prosecutions for such narcotics offenses. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

12/7/87 Initial OCN Contract $170,000 $80,000 $250,000 

8/11/89 Amount Adjusted To $ 95,000 $165,000 

9/7/90 OCN Direct Award $179,500 $175,500 
OCN Supplemental 

9/16/91 Award $100,000 
OCN Supplemental 

9/30/92 Award $ 64,000 
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Pima County Arizona Sheriff's Office 

This project originally joined the efforts of the Pima County Sheriffs Office, the 

Pima County Attorney's Office, the United States Drug Enforcement Administration, the 

Yuma Police Department, the Arizona Attorney General's Office, and the Cochise County 

Sheriffs Department. In a subsequent change to the Control Group, the Pima County 

Attorney's Office withdrew its membership. 

The project planned to target mid-level to upper-level narcotics traffickers who 

operated on a multi-jurisdictional level. By using a multi-agency, multi-jurisdictional 

approach to investigating financial crimes, the project intended to deprive narcotics 

traffickers of the economic support and profit they had come to expect from the illicit 

trade. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

1/14/88 Initial OCN Contract $170,000 $80,000 

8/14/89 Component Added $100,000 

6/19/90 Amount Adjusted To $ 80,000 

9/30/91 Finvest Direct Award $195,700 

Finvest Supplemental 
9/30/92 Award $150,000 
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Riverside California Police Department 

Since its inception, the Riverside Police Department Finvest project has worked 

with the Riverside County Sheriffs Department, the Riverside County District Attorney's 

Office, and the United States Dmg Enforcement Administration. 

The Finvest unit of the Riverside Police Department sought to investigate cases 

involving mid-level to high-level narcotics traffickers. The project also planned to enhance 

the skill level of its personnel through continued training in the area of asset seizure and 

forfeiture. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

12/3/87 Initial DCN Contract $170,000 $80,000 

7/27/89 Components Added $85,000 $199,883 

6/22/90 Amount Adjusted To $65,000 $149,883 

9/30/91 Finvest Direct Award $200,000 

Finvest Supplemental 

9/30/92 Award $150,000 
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San Diego California Police Department 

The San Diego project Control Group consists of the San Diego Police Department, 

the San Diego County Sheriffs Office, the United States Drug Enforcement 

Administration, and the United States Attorney's Office. 

The primary goal of the San Diego project was to remove the financial incentive 

from criminal activity involving narcotics. The project planned to reach this goal by 

developing a more comprehensive approach to identifying illicit financial resources, 

including the use of computers. The project also planned to conduct more high-level cases 

by the addition of personnel to be trained on an on-going basis. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
ADATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

9/7/89 Finvest Direct Award $210,000 
Finvest Supplemental 

9/30/90 Award $185,000 
Finvest Supplemental 

8/16/91 Award $200,000 
Finvest Supplemental 

9/30/92 Award $150,000 
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Broward County Florida Sheriff's Office 

Control Group agencies joining the grantee agency, the Broward County Sheriffs 

Office, were the United States Drug Enforcement Administration, the Federal Bureau of 

Investigation, the Florida Division of Alcoholic Beverage and Tobacco, and the United 

States Attorney. The Pompano Beach Police Department was formerly a member of the 

Control Group under the original OCN contract. 

This project's goal was to target major narcotics conspiracies which affect a number 

of geographic areas, including foreign countries. By increasing the number of existing 

multi-jurisdictional narcotics-related financial crimes investigations, the project planned to 

decrease the monetary rewards for traffickers through an established asset recovery 

program. A later objective was to increase the identification of assets liable for seizure by 

10-15%. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

3/9/87 Initial OCN Contract $170,000 

12/23/87 Components Added $79,396 $124,484 

1/15/88 Component Added $150,000 

8/26/88 Amount Adjusted To $300,000 

7/25/89 Amount Adjusted To $450,000 

6/16/89 Finvest Direct Award $225,000 
Finvest Supplemental 

9/7/90 Award $185,000 

Finvest Supplemental 
8/16/91 Award $ 72,758 

Finvest Supplemental 
8/12/92 Award $150,000 
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Georgia Bureau of Investigation 

This project's Control Group joined the resources of the Georgia Bureau of 

Investigation, the Georgia Attorney General's Office, and the United States Drug 

Enforcement Administration. 

In order to remove the financial incentive from drug trafficking, the Georgia Bureau 

of Investigation planned to pursue not only the trafficker, but also target property owners 

who knowingly allow drug activity to take place on their property, or who help in 

laundering the proceeds of narcotics trafficking. 

In an effort to broaden the effect of financial investigations, GBI has also trained 

officers outside the project in the theory and application of the Finvest approach. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

11/25/87 Initial oeN Contract $349,556 

9/29/89 Finvest Direct Award $197,713 

Finvest Supplemental 

9/7/90 Award $185,000 
Finvest Supplemental 

8/14/91 Award $198,902 
Finvest Supplemental 

7/22/92 Award $150,000 
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Prince George's County Maryland Police Department 

Participants in this Finvest project included the grantee agency Prince George's 

County Police Department, Maryland State Police, the United States Drug Enforcement 

Administration, the Prince George's County State Attorney's Office, and the Prince 

George's County Attorney's Office. 

In order to reach the goal of disrupting the organizations of targeted narcotics 

distributors, the project proposed employing the use of public resources and databases to 

research and identify financial holdings and transactions and to identify seizable assets. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

9/30/91 Finvest Direct Award $191,134 
Finvest Supplemental 

9/30/92 Award $149,499 
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Suffolk County Massachusetts District Attorney's Office 

Since inception, this project's Control Group has consisted of the grantee agency 

Suffolk County District Attorney's Office, the United States Drug Enforcement 

Administration, and the United States Attorney. 

The project determined to procure sufficient evidence against targeted major 

narcotics traffickers to realize significant seizures and to obtain maximum sentences. The 

project's strategy included continual refinement of joint agency management and 

cooperation, in order to promote successful joint investigations at all levels. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION oeN TO BASIC SUPPORT INVESTIGATIONS AWARD 

11/25/87 Initial OCN Contract $170,000 $80,000 $350,000 

7/27/89 Amount Adjusted To $ 90,000 $215,000 

9/29/89 Finvest Direct Award $225,000 

Finvest Supplemental 
9/24/90 Award $185,000 

Finvest Supplemental 
8/21/91 Award $200,000 

Finvest Supplemental 

9/23/92 Award $150,000 

24 



Kansas City Missouri Police Department 

As host of the Finvest project, the Kansas City Missouri Police Department united 

its efforts with those of the Internal Revenue Service and the United States Attorney. The 

original OCN Control Group consisted of the Kansas City Missouri Police Department, the 

United States Drug Enforcement Administration, the Federal Bureau of Investigation, the 

Jackson County Missouri Drug Task Force, the United States Attorney, the United States 

Bureau of Alcohol, Tobacco, and Firearms, and the United States Customs Service. 

Through financial investigation, the project's intent was to collect enough 

information on targeted narcotics trafficking suspects to initiate forfeiture proceedings and 

to successfully prosecute 90% of those cases tried. In furtherance of this goal, the Kansas 

City Police Department proposed to continue training investigators in financial crimes 

investigation. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

2/4/87 Initial DCN Contract $170,000 

11/30/87 Components Added $80,000 $33,650 

6/24/88 Component Added $130,000 

7/24/89 Amount Adjusted To $180,000 

8/29/89 Finvest Direct Award $225,000 
Finvest Supplemental 

9/6/90 Award $185,000 
Finvest Supplemental 

9/16/91 Award $184,507 
Finvest Supplemental 

9/23/92 Award $149,503 
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Las Vegas Nevada Metropolitan Police Department 

This Finvest project joined the Las Vegas Metropolitan Police Department, the 

Clark County District Attorney's Office, the United States Attorney, and the United States 

Drug Enforcement Administration. 

The Las Vegas project sought primarily to arrest and prosecute major narcotics 

traffickers by focusing on tracing the flow of narcotics money through gambling casinos. 

With sufficient evidence, the project expected to realize significant seizures through the use 

of RICO, CCE, and the Money Laundering Act of 1986. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

11/25/87 Initial DeN Contract $170,000 $80,000 $231,406 

5/3/89 Amount Adjusted To $249,675 $57,296 

8/14/89 Amount Adjusted To $199,675 

26 

~-------------------------------~--~---



Nevada Division of Investigation 

The Nevada Division oflnvestigation~ the Washoe County Sheriffs Department, the 

United States Drug Enforcement Administration, and the United States Attorney make up 

the Control Group for this Finvest project. 

Through in-depth financial investigations and continued training, the goal of the 

Nevada project was to target major narcotics traffickers and forfeit at least half of the 

assets seized in the ensuing investigations. The project also anticipated closing businesses 

which facilitate drug trafficking or money laundering. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

9/30/91 Finvest Direct Award $180,430 
Finvest Supplemental 

9/30/92 Award $149,895 
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New Jersey Department of Law and Public Safety 

The Control Group of this project was made up of the New Jersey Department of 

Law and Public Safety, the New Jersey State Police, the United States Drug Enforcement 

Administration, the New York State Police, and the Pennsylvania State Police. Along with 

these agencies, the original OCN Control Group included the Delaware State Police and 

the United States Customs Service. 

The New Jersey project goals were to disrupt narcotics activity by identifying major 

traffickers and the geographical scope of narcotics trade, seizing all illicit drug laboratories 

and other identified property and contraband, and initiating forfeiture proceedings and 

prosecution. The project also sought to establish undercover links with traditional 

organized crime as well as newer international organized crime groups. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

12/14/87 Initial OCN Contract $141,120 $75,000 $361,289 

8/18/88 Amount Adjusted To $124,120 $80,000 $ 71,289 
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New York County New York District Attorney's Office 

Participants in this Finvest Control Group consisted of the New York County 

District Attorney's Office, the Special Narcotics Prosecutor, and the United States Drug 

Enforcement Administration. 

By destroying the economic basis of the n0rcotics trade, the New York project 

planned to reduce the associated crime rate in the state. Through financial investigation, 

prosecution, and property forfeiture, the project anticipated that drug costs would be 

raised, thus lowering consumption and therefore other f(~lated crimes. Project 

investigations were to center primarily around major heroin and cocaine importation rings. 

Mter existence of money laundering is established, cases would be accepted for financial 

investigation. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

11/30/87 Initial OCN Contract $170,000 $430,000 

7/2i3/89 Component Added $150,000 

6/2/89 Finvest Direct Award $225,000 

Finvest Supplemental 

9/30/90 Award $185,000 

Finvest Supplemental 

9/3/91 Award $200,000 

Finvest Supplemental 

7/31/92 Award $150,000 
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Multnomah County Oregon District Attorney's Office 

Along with the Multnomah County District Attorney's Office, the original members 

of the OCN Control Group were the Multnomah County Sheriffs Office, Clackamas 

County Sheriffs Office, Washington County Sheriffs Office, Portland Police Bureau, the 

United States Drug Enforcement Administration, the Oregon State Police, and the United 

States Attorney. The Clackamas County District Attorney's Office, Washington County 

District Attorney's Office, Gresham Police Department, the Federal Bureau of 

Investigation, Columbia County District Attorney's Office, Columbia County Sheriffs 

Office, Lake Oswego Police Department, and Saint Helen's Police Department were later 

added to form the Finvest Control Group. The Federal Bureau of Investigation is no 

longer a member of the Control Group, but is used on an as-needed basis. 

This project's objective was to conduct financial investigations which would result in 

sufficient information to initiate RICO, CCE, and other types of property seizure 

proceedings and criminal prosecution. A later application stressed similar objectives but 

added additional training on financial techniques. 

, 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

2/9/87 Initial OCN Contract $170,000 

12/14/87 Components Added $80,000 $293,283 

6/24/88 Component Added $130,000 

8/23/89 Amount Adjusted To $120,000 
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9/29/89 Finvest Direct Award $223,653 
Finvest Supplemental 

9/30/90 Award $185,000 
Finvest Supplemental 

8/8/91 Award $199,735 
Finvest Supplemental 

9/7/92 Award $150,000 
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South Carolina State Law Enforcement Division 

Representatives of the South Carolina State Law Enforcement Division, the South 

Carolina Attorney General's Office, the Governor's RAID Team, the United States Drug 

Enforcement Administration, and the South Carolina State Grand Jury Section participate 

on this project Control Group. 

The primary goal of the project was the destruction of capital resources gained 

through narcotics activity. Illegally obtained assets were to be identified and seized and 

conspirators prosecuted by tracing the flow of money through financial institutions and 

identifying money laundering and structuring schemes. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION oeN TO BASIC SUPPORT INVESTIGATIONS AWARD 

12/31/91 Finvest Direct Award $200,000 
Finvest Supplemental 

9/30/92 Award $150,000 
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Dallas County Texas Sheriff's Office 

This project pooled the resources of the grantee agency Dallas County Sheriffs 

Office with those of the Dallas County District Attorney's Office, the Dallas County Police 

Department, the Duncanville Police Department, and the United States Drug Enforcement 

Administration. The Fort Worth Police Department was also a Control Group member 

during the first year of operation. 

The project planned to utilize all available public and private investigative resources 

to achieve the goal of identifying targets and suppressing money laundering activity in the 

state of Texas. 

BASIC ADDITION OPERATIONAL FINANCIAL FINVEST 
DATE ACTION OCN TO BASIC SUPPORT INVESTIGATIONS AWARD 

12/7/87 Initial DCN Contract $170,000 $80,000 

5/31/89 Component Added $84,000 

8/11/89 ~ount Adjusted To $66,000 $60,000 

8/11/89 Component Added $200,000 

6/22/90 lAmount Adjusted To $41,000 $35,000 $125,000 
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IV. Program Implementation and Lessons Learned 

This section of the monograph is intended to benefit law enforcement agencies 

contemplating the establishment of financial investigations units. Described here are the 

lessons learned during the five years of Finvest Program administration in initiating and 

implementing financial investigations projects. The steps involved in implementing the 

original OCN Program Financial Investigations Components did not vary appreciably from 

those for the subsequent Finvest Program projects; thus, unless otherwise indicated, no 

distinction is drawn between the two programs, and the term "Finvest" refers to experiences 

from both of these BJA programs. 

Project Initiation 

The initial BJA OCN Program Announcement stated that OCN projects would be 

funded for fifteen months. The first three months were anticipated to be a start-up period, 

followed by twelve months of enforcement operations. This same plan was followed in the 

Finvest Program for new projects. 

Project Control Groups, but particularly the grantee agencies, faced multiple start

up tasks which had to be initiated expeditiously and concurrently. Not only did they have 

to select personnel and train and equip them, but the new, specialized financial 

investigations unit had to be incorporated into the existing investigative organization. 

Project personnel almost always felt some pressure to become operational as 

quickly as possible, and in most cases, did so. Nevertheless, some delays in project 

initiation were encountered. The reasons varied, and are treated separately below. 

Generally, the delays can be traced to the unique aspects of financial investigative efforts: 

e.g., recruiting skilled personnel, and acquisition of specialized computer equipment. 
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Project Goals and Objectives 

For the Finvest Program, as was the case in development of the OCN Program, one 

of the first project implementation tasks was development of appropriate goals and 

objectives. In many cases, the initial funding applications required revision to incorporate 

objectives which were more quantifiable and observable. Recommended examples of such 

objectives were provided to projects during the application process (see Appendix C to this 

monograph). Through ongoing oversight and evaluation processes, project Control Groups 

periodically assessed the attainment of stated goals and objectives, and made modifications 

as needed. 

Executing Interagency Agreements 

In the OCN Program, those agencies forming the project Control Group were 

required to sign a formal intergovernmental agreement affirming their intent to fully 

participate in the management and operations of the project. At a minimum, the 

agreement contained project goals and objectives, contributions expected of the 

participants, and a projected date at which time the need for continuation of the project 

would be re-evaluated (see Appendix A). The Finvest Program continued this 

requirement, and few problems were encountered in this area. 

Since the Finvest Program was expected to produce substantial forfeited assets, 

most Control Groups anticipated the need to address potential asset sharing issues in 

advance. They typically included an asset sharing formula in the interagency agreement or 

in a separate agreement, or made discussion of asset sharing a part of the presentation of 

individual cases. 

The Control Group 

The Control Group was the most unique aspect of the OCN Program model - it 

provided the mechanism by which management and operational decisionmaking was 
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shared. The constituency and functions of the OCN Control Group have been previously 

described, and remained essentially unchanged with Finvest, with one exception. DBA, 

whose membership had been mandatory in the OCN Program Control Group, was still 

required to be asked to participate in Finvest, but other agencies could also fulfill the 

federal member requirement. Only one project chose this option, joining forces with the 

Internal Revenue Service. 

Target Selection 

Finvest projects were required to describe the nature and level of criminal 

organizations and individuals which the project would target. Although the separate 

agencies represented on the Control Group often had varying threshold levels of criminal 

activity which would trigger action by their own agency, no project Control Group seemed 

to have trouble in collectively arriving at the initial target selection criteria for the project. 

More typically, questions as to the nature and level of Finvest targets were 

encountered as the projects matured, particularly following periodic changes in grantee 

agency command or management, or in Finvest unit supervision. The stated objectives of 

the Finvest Program encouraged pro-active investigative work by Finvest unit personnel. 

While usually time-consuming, such investigations offered greater potential for effecting 

significant damage to a targeted narcotics trafficking group from an organizational 

standpoint, rather than merely inconveniencing individual members through seizure and 

forfeiture of their more visible criminal assets. Some project commanders, however, 

thought their Finvest unit personnel should be reacti.ve, working every agency narcotics 

case to recover any easily located criminal assets, irrespective of the level of the case with 

respect to the criminal organization involved. These proponents tended to expect Finvest 

personnel to work on short term "quick and dirty" cases and process all "cars and cash" 

seized by the agency. Such situations required BJA Program Office guidance and 

reaffirmation of Finvest Program objectives. 
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Financial Investigator Staff Selection 

The type of Finvest project staff and the manner in which they were selected were 

the most problematic areas for grantee agencies initially. No specifications or conditions 

were required by BJA in these areas, and within the bounds of budget limitations project 

participating agencies were free to staff their Finvest units as they saw fit. 

Prior to receipt of their Finvest grant, few local grantee agencies already had 

positions comparable to those needed for a narcotics-oriented financial investigations unit. 

Organizations which had experience with white collar crime units and state agencies which 

had financial investigators with comparable skills generally had a better idea of the staffing 

needs for their Finvest projects than did agencies without such units. The ensuing 

personnel selection experience gained from Finvest Program participation was quickly 

passed along to subsequent Finvest grantee agencies through technical assistance site visits 

and cluster conferences convening both current and new project participants. 

During the preparation of the funding application, most agencies envisioned the 

need for one or more financial investigators. Some projects also initially proposed grant

funded attorney positions, financial analysts, or clerical staff. Because initial funding also 

allowed for the purchase of costly computer equipment, projects were often reluctant to 

expend too much of the available grant funds on personnel. In subsequent funding cycles, 

however, or sometimes in the middle of a grant period when unexpected vacancies made it 

convenient to amend the staffing, the numbers and types of grant-funded positions quite 

often changed to reflect experience dictated by operational requirements. 

Initially, the major issues regarding selection of financial investigators involved 

desirable background and training. The ideal financial investigator was perceived to be a 

long-time narcotics officer with in-depth training in financial investigative techniques. As 

most projects were soon to learn, however, such individuals were rarely found. 

An early personnel dilemma was whether to hire a trained accountant and provide 

additional training in narcotics investigations, or teach a narcotics investigator financial 
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investigative and accounting techniques. A corollary question was whether or not financial 

investigators should be sworn law enforcement officers. In some Finvest projects, 

investigators were exclusively sworn police officers; in other projects, grant-funded 

investigators were exclusively civilian employees. In one project, a sworn officer and a 

civilian investigator were both funded by the Finvest grant. 

After several years of Finvest Program experience, it became evident that an 

experienced, motivated narcotics officer, with some aptitude toward financial investigations 

and equipped with a modest amount of specialized financial training, could become 

effective more quickly than a civilian with an accounting background but lacking in law 

enforcement experience. "More quickly" are the operative words, because civilians without 

prior law enforcement experience eventually became equally skillful and valuable financial 

investigators in a number of the projects. It simply took them longer than their sworn 

counterparts. 

There are a number of reasons why this situation exists, but perhaps the principal 

one is the issue of credibility within the law enforcement community. Finvest projects are 

typically co-located with narcotics units. Despite the best efforts of the various 

commanders, the work of the Finvest unit was often initially misunderstood by the agency's 

narcotics officers. However, an experienced narcotics investigator assigned to the financial 

investigations unit arrived with built-in credentials which impressed other narcotics officers 

- the former "narcll had immediate peer status and acceptance. 

In addition to the choice between using a narcotics officer who had been given 

financial training or an accountant who received narcotics training, Finvest projects had a 

third option: hiring a retired law enforcement financial investigator. There were a number 

of perceived advantages to this choice. 

Many of the retirees considered for the Finvest projects had formerly been federal 

agents with the Internal Revenue Service, the Federal Bureau of Investigation, or the Drug 

Enforcement Administration. They would bring to the Finvest project in-depth experience 
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in conducting complex financial investigations, and very often) valuable professional 

contacts. Having performed these duties for many years, there was little need for 

additional training for such individuals, and project start-up time would be greatly reduced. 

Another advantage was that, possessing a retirement income, these individuals 

would be willing to work for considerably less pay than they had earned while on active 

federal duty. While they were typically hired as civilians, and not all such retirees had 

narcotics experience, they were generally accepted mor~ quickly by sworn officers in 

narcotics units than were newly hired staff with no previous law enforcement experience. 

Initially, there were concerns that retired personnel might be less energetic, but in practice, 

quite the opposite proved true. 

Recruiting and Hiring Practices 

In 1987, few federal law enforcement grant assistance programs offered the 

spectrum of resources authorized under the BJA Finvest Program: salaries and fringe 

expenses for personnel, overtime money, equipment, and undercover expenses. The grant 

program allowed flexibility, and grantees were encouraged to tailor the grant to the needs 

expressed by the Control Group, taking into account both unique investigative targets as 

well as other resources of participating agencies which could be shared. The Finvest grant 

could fund a self-sufficient composite unit, or augment and enhance an ongoing effort. 

Unfortunately, in some instances the flexibility available under the grant was stymied by 

the rigidity of practices and procedures of the grantee agency government. The recruiting 

of project staff was a prime example. 

It was not possible for grantee agencies to go very far in the hiring process prior to 

receipt of the grant award, but those agencies that anticipated the awards and were able to 

begin preparing for project implementation had a definite advantage. Some agencies 

found that, although their local or state government had been aware of and approved the 

Finvest project concept and grant staffing plan, the personnel procurement system could 
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not easily adapt to the necessary project start-up time requirements once the grant award 

was received. 

Often, the human resources function was not vested in the host law enforcement 

agency, but was found in another government agency. Some agencies had no mechanism 

for hiring civilians other than the routine civil service process, which often did not allow for 

necessary exceptions to hiring policies and procedures which would speed up the process to 

accommodate the relatively short grant award periods. Also, due to budgetary constraints, 

some grantee agencies had hiring freezes in place. 

In many cases, existing position descriptions did not take into account the 

specialized financial skills needed for the Finvest staff, requiring drafting of new position 

descriptions and a lengthy review and approval process. The new Finvest positions often 

had to be advertised widely and merit lists established, resulting in further delays. 

Although some agencies were able to make exceptions to normal civil service 

procedures, thus expediting the hiring process, often preparation, coordination, and staffing 

of the necessary personnel services arrangements resulted in frustrating delays. One state 

agency could not begin to fill grant positions until many months after the grant award was 

received because the state legislature had not authorized the grant-funded staff positions. 

Even where the hiring process could be expedited, the overall process of getting qualified 

personnel in place on the job took as long as nine months. In those projects where the 

described problems were anticipated, or were discovered early through both internal and 

interdepartmental coordination, much time was saved and operational status achieved 

much sooner. 

Once prospective employees were nominated, background investigations consumed 

additional time. In one project, a lengthy selection process culminated in both nominees 

failing the background investigation, necessitating a repeat of the entire screening and 

selection processes. 
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Using Sworn Staff 

Most but not all of the hiring problems noted above were eliminated when existing 

sworn personnel were used to staff a Finvest unit. Grantee agencies were then required to 

hire new personnel to fill the slots of the employees who were transferred to Finvest grant

funded positions. No instances of using federal grant funds to supplant existing agency 

resources were noted. 

Usually in these situations, agencies requested existi:t;lg employees to volunteer for 

Finvest positions; Program experience showed that because of the considerable time and 

money required to train a financial investigator, volunteers should be selected from among 

the ranks of existing sworn officers. However, those contemplating forming a Financial 

Investigations unit would do well to also examine the motives of any volunteers. In one 

state agency, investigators in remote locations volunteered for the Finvest project as a 

means of transferring back to the headquarters location. They then requested 

reassigmnent to more desirable locations as soon as possible. 

Aptitude for financial investigative work was an obvious consideration in screening 

candidates for the project positions. While some investigators had backgrounds or 

education in business or accounting, most did not. Most financial investigative techniques 

could be acquired through training, but previous successful assignments in white collar 

crime, Medicaid fraud, or the like were good indicators of suitability for Finvest project 

assignments. Computer skills, or at least a willingness to acquire such skills, was also 

deemed an asset. 

Other attributes and the work habits of sworn officer project candidates were also 

found to be important in selecting financial investigators. As many Finvest supervisors 

have noted since the Program began, "It takes a specific kind of individual to conduct these 

investigations." Though a volunteer, the action-oriented officer, fresh from a tour in street 

enforcement, quite often becomes restless in a financial investigations assignment. The 

work is perceived by some as unexciting and too detail-oriented, yet these same 
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characteristics appeal to other officers. One Finvest investigator said after two years on the 

job, "I got bored with buy-busts and routine drug cases. This [Finvest] is real detective 

work, and I love it." 

Finvest Legal Staff 

Several Finvest projects budgeted for attorney positions. Where the project grantee 

agency was a prosecutor's office, the Control Group usually left the selection of the Finvest 

attorney to the prosecutor. In two such projects, the assigned attorney supervised the work 

of the Finvest unit investigators. In another district attorney-hosted project, the attorney 

was co-located with the financial investigators in a regional drug task force, but was 

supervised by the district attorney rather than the commander of the drug task force. 

These state/county attorneys invariably were cross-designated as federal prosecutors in 

order to pursue Finvest cases in federal court as well. In a third variation, a grant-funded 

attorney who was originally housed with the Finvest unit relocated to the local office of the 

attorney general, and his services were reimbursed from the grant. 

Although not a new lesson, the Finvest Program demonstrated once again that 

although many prosecutors supervise police officers and investigators, they themselves 

prefer to be supervised by other prosecutors. Although it initially appeared that having an 

attorney housed with the Finvest unit would be a decided advantage, in practice having 

vertical prosecution available through a district attorney, attorney general, or U.S. Attorney 

who was represented on the Control Group worked just as well. 

Federal funding guidelines provide that where any staff position is 100% grant 

funded, the employee's efforts must be allocated 100% to grant work. This restriction 

applied equally to all types of grant employees, but proved most problematic with 

attorneys. In the early stages of the Program, when Finvest units were establishing 

themselves and building up a caseload, there was less demand for continuous involvement 

by grant-funded attorneys, even though they were funded for full-time participation. There 
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was an inclination on the part of a few prosecutor offices which hosted Finvest projects to 

assign non-grant work to grant-funded attorneys. This practice was minimized by frequent 

reminders of the prohibition during site visits by BJA Program Officials. 

Finvest Analytical and Administrative Staff 

Soon after the Program was initiated, most Finvest projects arrived at the conclusion 

that support staff were needed. Analysts, nearly always non-sworn employees, proved 

extremely valuable in conducting research, data organization, and graphical analytical 

depiction. Accordingly, project financial investigators were free to devote their time to 

conducting interviews, records reviews, and preparing search and seizure warrant affidavits. 

Both seasoned analysts and those hired without experience were used in the 

Program, with little qualitative difference noted. As in the case of the project financial 

investigators, those analysts with experience and training needed little time before 

becoming effective, while analysts lacking training took longer. Compared to financial 

investigators, there were fewer delays encountered in hiring new project analysts because 

these are relatively common positions in many law enforcement agencies. A number of 

projects filled these positions by lateral transfer, eliminating the need for outside 

advertising, merit lists, and background investigations. 

During the life of their Finvest grants, about half the projects eventually added 

clerical staff. Initial hiring pres~nted no unusual problems nor lengthy delays. No special 

qualifications were required, and positions were typically filled from within through 

transfer. In addition to receptionist duties, typing investigative reports, preparing 

correspondence, and transcribing tapes, many of these personnel were used to enter and 

sort financial or pen register data. 
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Job Security 

One of the early concerns on the part of both grantee agencies and BJA was the 

impact of the short grant period (twelve to fifteen months) on personnel recruitment and 

retention. Initially, grantee agencies were reluctant to hire civilian employees through their 

regular civil service systems because there were no guarantees of employment beyond the 

initial grant period. 

It was also anticipated that this uncertainty about continued funding would result in 

a lower quality of applicants. Another concern was that once hired, grant employees would 

seek other positions in the agency with more job security. In practice, however, only 

isolated instances of the above potential problems were noted. 

There was no shortage of job-seekers. One project in Southern California screened 

several hundred applicants, most of whom were well-qualified, for a single financial 

investigator position. Some individuals who were hired as grant employees did later 

change jobs, both within the hiring agency and outside, but only after acceptable lengths of 

service with the Finvest project. 

Thus far, Program funding has continued without intenuption for over five years, 

and asset forfeitures obtained through Finvest units have begun to flow through the 

"pipeline" and be realized at the participating agencies. Grantee agencies have become 

much more receptive to continuing the project effort should grant funding lapse, and in 

many instances have given their employees such assurances. When Finvest Program 

continuation funding was recently reduced, a number of grantee agencies elected to use 

agency funds or program incom~ from forfeitures to pay all or part of the salaries of 

Finvest employees, rather than reduce the level of staffing. 

Specialized Training 

From the inception of the Finvest Program, it was recognized that training would 

play an important role in project success. In 1987, there were a number of existing courses 
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providing training in basic financial investigative techniques. These were conducted fairly 

regularly by a few private companies, and less frequently by state and federal training 

centers and at least one local agency. The curricula and duration of these courses varied 

somewhat, and none were devoted exclusively to narcotics-related financial investigations. 

Although Finvest Program grantee agencies were encouraged to budget adequate 

funds for such training and associated travel expenses, many of the existing courses charged 

tuition, which when combined with travel and per diem expenses were fairly expensive. 

Nevertheless, these private and public training courses provided much of the early 

specialized training for the untutored project financial investigators. All Finvest personnel 

attended at least one financial investigative training course, and in some cases, several 

courses. It was found, however, that most of the courses contained variations of the same 

basic techniques, and comparatively little new information was obtained by attending more 

than one such course. 

In 1987, concurrent with the announcement of the first OCN grants, BJA entered 

into an inter-agency agreement with the Federal Bureau of Investigation (FBI) to initiate a 

three-phase training program for state and local financial investigators, to be implemented 

over three years. An FBI/BJA financial training advisory committee was formed to 

develop a curriculum and criteria for attendance. 

In the first phase, the FBI developed a 3 1/2 day basic narcotics financial 

investigators training course, which was held at various locations around the U.S. During 

these sessions, a total of 2,019 individuals were trained: 1,900 from state and local agencies, 

72 from the FBI, and 47 from other agencies. The courses were well received, and a high 

demand for them continues. 

Phase two consisted of a IITrain the Trainersll program in which selected graduates 

of the basic financial investigators course received additional instruction at the FBI 

Training Center at Quantico, Virginia, to prepare them to conduct basic financial training 

for members of other state and local agencies in their region. This second phase did not 
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generate sufficient interest among prospective attendees, and only one session was held. In 

the third phase, the FBI developed a course to expose students to the use of computers, 

software applications, and databases in financial investigations, and equipped a computer 

classroom at Quantico. Several sessions of this course were conducted. 

Although the FBI basic financial investigators training courses were offered to all 

interested state and local law enforcement personnel, priority was given to attendees from 

Finvest projects. Coordination among the FBI, BJA, and the projects insured that new 

Finvest unit supervisors, investigators, and analysts were trained as soon as possible after 

they were hired. Many of these individuals also attended the FBI computer-related 

training course, and several Finvest project staff became instructors for the FBI basic 

course. 

Using Finvest unit personnel, several projects conducted orientation and training 

programs to familiarize other members of their agencies and other agencies in their area 

with the capabilities of the project. For example, from 1990 through 1993, staff of one 

Finvest project grantee agency made presentations to 64 different training courses attended 

by over 1,500 law enforcement personnel in their state. 

Such orientations, however, sometimes became a two-edged sword. While they 

"spread the word" about Finvest project services, they also ran the risk of overloading the 

Finvest unit with requests for support on cases which failed to meet unit selection criteria. 

For this reason, one project began a unique intensive training program in which selected 

officers from local agencies were assigned for six weeks to work at the Finvest project 

location. In addition to formal training, these officers participated in all phases of ongoing 

financial investigations. Nine of these training program sessions were conducted, 

producing sixteen new financial investigators who returned to their parent agencies with 

the requisite skills to uncover concealed assets. 

Equally important, perhaps, was the training received by attendees of the joint BJA 

OCN/Finvest cluster conferences. These were held at various locations in the U.S. 
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approximately every nine months beginning in 1988. At least two representatives from 

each Finvest project attended these conferences to discuss cases and receive information 

on the latest financial investigative and prosecutive techniques and support services. 

In 1993, BJA directed fiR to work with the FBI to revive the 3 1/2 day basic training 

course for financial investigators, which had lapsed in 1991. Under the auspices of IIR's 

Center for Task Force Training, the FBI and instructors from several other agencies 

presented three basic financial investigations courses for state and local law enforcement 

officers during 1993. 

Selecting Equipment 

The Finvest Program provided for the funding of computer equipment and software 

for financial investigations tracking, analysis, and reporting. Given the differing needs of 

the Finvest projects, as well as requirements established by their grantee agencies, no 

further formal program guidance was furnished as to type, number, or capacity of computer 

equipment items to be purchased, nor were there any restrictions on selection of software 

applications. However, BJA did review such items in proposed grant budgets, and where 

the equipment clearly did not have sufficient storage or processing capacity, or was 

otherwise unsuitable, alternatives were recommended. Typically, projects purchased one 

or more personal comp!lters, a printer, and word processing and spreadsheet software. 

Concurrent with the implementation of the Finvest Program, personal computers 

and local area networks were starting to emerge in the private sector. Law enforcement 

computer systems in the mid-1980's were still predominantly multi-function mainframes, 

with multiple terminals and traditional law enforcement uses such as criminal records 

searches, personnel record-keeping, and word processing. Only the most progressive 

agencies had independent microcomputers which investigators could use to develop 

individual databases and applications. In one large, urban sheriffs department, there were 

no microcomputers in the Investigations Division in 1989. 
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One problem area which was noted involved the lengthy and redundant processes 

through which many grantee agencies were forced to request and procure computer 

equipment. Similar to the personnel acquisition problems discussed previously, 

procurement of computer equipment was sometimes adversely affected by bureaucratic 

rigidity. Most project grantees either had within their own agency or in another agency of 

government some authority which was designated to screen and approve requests for 

computer equipment. In the early stages of the Finvest Program, these computer 

acquisition authorities required some grantee agencies to order specific terminals and 

connecting devices in order to assure compatibility with existing agency mainframe 

computers. Compatible software in some cases was also required. In both instances, other 

computers and software applications might have been better suited for Finvest project 

purposes. 

In most cases bidding was required, which often turned into a lengthy process. The 

computer for the Finvest unit in one sheriffs department arrived twelve months after it had 

been ordered. The requested software, which could have been purchased the same day at 

many local retail outlets, took another six months. One agency had contracted with a local 

supplier to provide all equipment and software, but the prices turned out to be more costly 

than available on the general market. As the projects matured, ways were found to 

expedite the acquisition of computers and software. 

The Finvest units recognized the utility of laptop computers, and often were the first 

elements in their law enforcement agencies to use them. For example, one unit used 

laptops with modems and cellular phones to access property record databases and prepare 

additional affidavits from on-site locations as search warrants were being executed. 

Another unit was the first local law enforcement agency in the state to use optical disk 

storage devices in conjunction with a computer system capable of indexing, searching, and 

retrieving investigative reports. 
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Grant funds were also used to purchase and lease an assortment of other office and 

investigative equipment, including pen registers and related analytical software, cameras, 

and cellular telephones. 

Establishing Case Selection Criteria 

Applicants for Finvest Program funding were encouraged to describe the criteria by 

which cases would be approved by the Control Group for project invertigation. Several 

criteria seemed to be common among the majority of applicants when considering 

acceptance of a case: 

• Involvement of mid-level to upper-level narcotics traffickers; 

• Multi-jurisdictional nature or scope of the targeted offense; 

• Case complexity, including potential length of the investigation, estimated 
expense, and the need for multi-agency involvement and resources; 

• Potential for significant asset seizure and forfeiture; and 

• Evidence of money laundering, structuring, or tax evasion. 

In addition, several applicants looked for cases which had a high potential for 

successful resolution, or whose resolution would have significant detrimental effect on 

criminal activity in their area. 

One project established the following specific case selection criteria: 

• Liquid assets: $1,000 or more cash or negotiable instruments; 

• Non-liquid assets: $10,000 or more stocks, bonds, personal property, real 
estate with equity $20,000 or more; 

• Businesses used as fronts for laundering, drug distribution, or supplying 
equipment or chemicals for the production of controlled substances; or 
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• Large narcotics seizures with relatively little cash or assets involved. 

The definition of case selection criteria by another project was preceded by first 

assessing: 

• Visibility of the target within the community; 

• Sophistication of target criminal operations; and 

• Other resources available to the requesting agency. 

Another project targeted primarily individuals or organizations which: 

• Supported narcotics traffickers; 

• Laundered money; or 

• Whose primary support was derived from narcotics manufacture, trafficking, 
or importation. 

Soon after start-up of the first Finvest projects, a common problem involving case 

selection criteria arose at several of the projects. Previously, under the OCN Program, 

Control Groups had been cautioned against using grant funds to broadly collect raw 

criminal intelligence information, rather than exploiting specific intelligence already 

gathered. As a result, a number of Finvest Control Groups, particularly those that also 

managed OCN projects, felt they should not approve a case for Finvest designation unless 

it could be demonstrated that a substantial opportunity existed to disrupt a targeted 

criminal organization by locating and seizing its assets. 

In financial investigations, however, the criminal organizations are often complex 

and special skills are needed to ascertain the dimensions of their financial underpinnings. 

Grant personnel are usually limited in their preliminary investigative efforts (pre-Control 
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Group) to determining only if a case merits submission to the Control Group, and cannot 

determine without considerable effort the potential long range impact of a case. This 

problem was raised early in the Finvest Program, and with the approval of BJA, Control 

Groups were advised that it was appropriate for Finvest grant personnel to perform 

preliminary investigations to determine the nature and extent of financial manipulation and 

potential for asset seizure - even before a case was designated as a project case by the 

Control Group - but such exploratory investigative steps should also be approved by the 

Control Group. 

A related concern was that OCN grant funds could only be expended on narcotics

related investigations. In many Finvest unit cases, although targets were strongly suspected 

of laundering narcotics money and having concealed assets, considerable investigative 

effort was required to show a narcotics nexus. Again with BJA approval, projects were 

advised that investigations could be pursued to the point that the source of the illegal funds 

could be determined, but when it was discovered that assets were acquired through fraud, 

gambling, vice, or other than narcotics-related activity, the case should be referred to non

Finvest Program investigative elements. 

Case Planning and Monitoring 

As in the OCN Program model, a major Finvest Control Group function is to 

determine whether proposed Finvest cases merit project designation and resource support. 

Irrespective of the source of the case, the request for Finvest consideration is formally 

presented in written form as a proposed case plan, a sample of which is shown in Appendix 

B. Many Control Groups also incorporated their project's case selection criteria into the 

plan, to aid in evaluation. Similar to the OCN model, Finvest Control Group 

representatives exercised their responsibilities conscientiously, and not all cases initially 

submitted were approved. 
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Unlike the OCN model, in which day-to-day supervision of OCN cases, once 

approved by the Control Group, lies with the individual lead agency selected by the 

Control Group, Finvest case supervision was routinely split. Very often, Finvest cases 

brought before the Control Group were originated by an agency other than the grantee 

agenCY1 or the Finvest investigation was to be conducted parallel to a covert drug 

investigation led by another agency. In that Finvest grant personnel were invariably 

employees of the grantee agency, they were supervised directly by that agency. Sometimes 

they were located away from the grantee agency with a task force, but supervised 

neverthdess by their parent agency. 

In theory then, there was potential for interagen('y friction between the grantee 

agency, which was responsible for day-to-day supervision of the Finvest grant personnel, 

and the agency having the lead on a particular narcotics investigation. In practice these 

problems never materialized, probably due to the Control Group mechanism, which proved 

remarkable in placing common interests of the participants ahead of those of the individual 

agencies. 

Ultimately, Finvest units came to be considered as specialized investigative assets, 

comparable to technical surveillance units, or undercover officers, to be shared by those 

agencies working a case and managed jointly for the mutual benefit of all concerned. It is 

not at all uncommon, for instance, for the Finvest unit hosted by a local sheriff's 

department to be working on a joint Finvest case presented by the U.S. Customs Service. 

In another example, a Finvest unit hosted by a police department was housed with and part 

of an integrated narcotics task force headed by DBA, and staffed jointly by that agency, the 

police department, and the sheriffs department. 
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SAMPLE INTERAGENCY AGREEMENTS 
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INTERAGENCY AGREEMENT 

Pima county Sheriff's Department 
united states customs service 

Drug Enforcement Administration 
Arizona Attorney General's Office 

Cochise County Sheriff's Department 
Yuma Police Department 

This Agreement between the participating agencies of the Financial 
Investigations (FINVEST) Program shall be effective when signed by 
the Chief Executive Officers of the participating agencies. 

The Pima county FINVEST Project is designed and intended to combat 
major narcotics trafficking conspiracies through financial 
investigations which track the movement of narcotics related 
currency, analyze money laundering schemes, and remove resultant 
assets, thus depriving traffickers of economic support and profit. 

This will be accomplished through an alliance of agencies 
representing the Arizona/Mexico border region, agencies which are 
committed to an interdisciplinary, coordinated multi-jurisdictional 
approach to targeting major narcotics traffickers for civil and 
criminal remedies. 

FINVEST's principal contribution to this end goal is the commitment 
of equipment and financial investigative personnel capable of 
undertaking, documenting and completing in-depth financial 
investigations and identification of assets of targeted drug 
traffickers, and ultimately assisting in the prosecution of 
arrestees by providing clear documentation and effective testimony 
during the prosecution process. 

1. It is agreed that each of the agencies will participate in a 
Control Group by designating one specific individual at the command 
level to serve on the Control Group and act on behalf of the 
designating agency. Each member of the Control Group shall have 
one 'vote and shall vote on: 

o Approval/disapproval of case to be investigated as 
part of the project 

o Amount of and use of all fund expenditures. 

o Key decisions critical to the management of case 
investigation strategies and activities. 

o All votes of the Control Group shall be unanimous. 

2. Each agency agrees to provide whatever resources are available 
at their disposal to specific cases as appropriate for effective 
investigation of same, as approved by the Control Group. 



3. It is agreed that participation in multi-agency investigative 
efforts of this project is voluntary and that in the event a 
participating agency wishes to withdraw from this agreement, 
written notification of this decision will be provided to all 
parties to this agreement prior to withdrawal. 

4. Parties to this agreement shall cooperate with the project 
applicant agency in following procedures relating to case 
management, reporting requirements, fiscal guidelines, and other 
appropriate policies as adopted by the control Group and as 
consistent with federal program guidelines. 

5. The administering agency will compile project statistics on a 
quarterly basis, and will assist the Control Group in regular 
review and evaluation of the project. 

6. The grant will be administered by the Pima County Sheriff's 
Department; this fact will not and does not give the Pima County 
Sheriff's Department, Clarence W. Dupnik, Sheriff of Pima county or 
any agent or employee thereof the right or ability to supervise, 
direct or control any agent or employee of any participating agency 
other than those of the Pima County Sheriff's Department. 

7. The term of this agreement shall be from January 1, 1994 to 
December 31, 1994. 



BY: 

BY: 

BY: 

BY: 

Name 
Clarence w. Dupni~ 

Title: Sheriff of Pima County 

Agency: Pima County Sheriff's Denartment 
Tucson. Arizona 

Name 

Agency: Arizona Attorney General's Office 
Tucson. Arizona 

Name 

Title: Sheriff of Cochise County 

Agency: Cochise County Sheriff's Department 
Bisbee. Arizona 

Title: /
" / / 

/ -~ ~-/·l.rt :"'1-l_ ~ .< ..... '"-/. • 

Agency: Yuma Police Department 
Yuma. Arizona 

Date 

/c::t ....-k~- /;!? Yf 
Date 

~'-/c~u-
Date 



BY: 

BY: 

Name L-L . 
Title:~~~r 
Agency: IT.S. Customs Service 

Tucson, Arizona 

Name 

Title: 
{'. I' 

... 1 ) E\-\ 

Agency: IT.S. Drug Enforcement Administration 
Tucson, Arizona 

Date 

-------,~,--------------------------------~~----



INTERAGENCY AGRE:&'AENT 

RIYERSU1E FINANCIAL INVESTIGA nONS (FlNVES1) GRANT 

THIS INrERAGENcY AGREEMENT is made and entered into 

this 1st day of Junt.~, 1993, by and bet-Mean the lUVERSIDE POLICE 

DEPARTMENT (RPO) I the SHERIFF'S DEPARTMENT OF RIVERSIDE COlJ'N'rY 

(SHERIFF), the OFFICE OF THE DISnucr ATTORNEY OF tiTHE COUNTY OF 

RIVERSIDE (DA) , and the FEDERAL DRUG ENFORCEMENT ADMDn:STRA'l'ION 

(DRA) wi~~ respect to the following facts: 

A. The RPO has filed application with the Bureau of 

Justice Assistance within the Office of Justice 

Programs for the united States Depa~ent of Justice 

for funds aVdilable through the Anti-Drug Abuse Act 

of 1988 to implement a programs that will increase 

the nwnber and quality of FINANCIAL INVESTIGATIONS 

of major narcotics traffickers and will increase the 

nUlllber of seizures and for:Eei tuxes of illegally 

gained assets of major narcotics traffickers through 

a cooperative program with the Office of the 

District Attorney of the County of Riverside, the 

Sheriff's Department of the County of Riverside, and 

the Federal Drug Enforcement Administration. 



B. The participating agencies desire to establish a 

Riverside FINANCIAL INVESTIGATIONS (FINVEST) 

PROGRAM. 

THEREFORE, the parties hereto mutually agree as follows: 

1. It is agreed that the RPD, Sheriff, DA, and DEA 

will each participate in a Control Group by 

designating one specific individual at the command 

level to serve on the control Group and act on 

behalf of the designating agency. Each member of 

the Control Group shall have one vote and shall vote 

on! 

Approval/disapproval of cases to be 
investigated as part of the project. 

Amount of and use 
authorized for 
investigations 0 

of funds to be 
specific - case 

Key decisions critical to the management 
of case investigation strategies and 
activities. 

Action by the Control Group shall be by unanimous 

vote. 

2 • Each agency agrees to provide whatever resources 

are available at their disposal to specific cases as 

appropriate for effective investigation of same, as 

approved by the Control Group. 



3. It is agreed that participation in multi-agency 

investigative efforts of this project is voluntary 

and that in the event a participating agency wishes 

to withdraw from the agreement, written notification 

of this decision will be provided to all parties to 

this agreement prior to withdrawal. 

4. Parties to this agreement shall cooperate witll 

RPD in following procedures relating to case 

management, reporting requirements, fiscal 

guidelines, and other appropriate policies as 

adopted by the Control Group and as consistent with 

the United states DepartEent of Justice, Bureau of 

Justice Assistance program guidelines. 

5. The term of this agreement shall be from July 1, 

1993 to September 30, 1994. 

IN WITNESS WHEREOF the parties hereto have caused 

this Interagency Agreement to be duly executed on the day and 

year first above written. 



RIVERSIDE POLICE DEPARTMENT 

i \~ 
Ken Fortier 
Chief of Police 

OFFICE OF THE DISTRICT 
ATTORNEY OF. THE COUNTY 
OF RIVER E 

APPROVED AS TO FORM: 

\l::> ~ ~~1f:O 

Assistant City Attorney 

cois 

SHERIFFfS DEPARTMENT OF 

:~¥n7{ 
Sheriff of Riverside County 

FEDERAL DRUG ENFORCEMENT 
ADMINISTRATION 
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SAMPLE CASE PLAN. 

Elements 

I. Background and Summary of Case 

II. Target(s) of Case 

A. Name 
B. Detailed identification information 

III. Need for Joint Jurisdiction 

What laws are possibly being violated that 
require a mUlti-agency effort? 

IV. Operational Plan 

What specific investigative actions or steps 
will be involved in pursuing the case? 

V. participating Agencies 

VI. Level of Expected Assistance 

A. Personnel 
B. Resources 

Narrative of what will be needed, e.g., 
rental of an apartment/house; rental of 
vehicles; rental of equipment 

VII. Anticipated Expenses (The expense categories in 
the approved budget should be used, i.e., 
PIS, PIE, PII to estimate and track case 
expenditures.) 

Estimated costs and basis for calculation, e.g., 
PIS = funds for rental of space, vehicles, 
equipment, travel, etc.; PIE = buy money for 
evidence; PII = money to purchase specific 
information from confidential informants. 

*Each approved case plan must be supported by a memo signed 
by the members of the Control Group and should include the 
number assigned to the case. 

L ______________ ~ __ 
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Objective 1 

Objective 2 

Objective 3 

Objective 4 

Objective 5 

Objective 6 

OBJECTIVES OF PIMA COUNTY FINVEST PROJECT 

In 1994, the Control Group will meet at least once each quarter. 

In 1994, the Control Group will consider a minimum of five (5) additional 
cases for investigation 

In 1994, the Control Group will approve a minimum of three (3) cases for 
investigation. 

Each Finvest investigator will attend at least two (2) training classes. 

Quarterly Operation/Financial Reports will be completed and submitted 
the Bureau of Justice Assistance. 

In 1994, the Finvest unit will complete three (3) financial investigations 
and submit the findings to the attorney or case agent for prosecution if 
the evidence is sufficient. 



Objective 1 

Objective 2 

Objective 3 

Objective 4 

Objective 5 

Objective 6 

OBJECTIVES OF THE 
PRINCE GEORGE'S COUNTY POLICE DEPARTMENT 

Conduct twelve (12) formal control group meetings during which no less 
than 6 candidate cases will be presented for consideration as Finvest 
cases. 

Approve six (6) candidate cases for investigation by the Financial 
Investigations Unit. 

Identify a computerized tracking program which would meet the needs of 
the various agencies involved in asset forfeiture activities in Prince 
George's County. 

Attend at least two (2) financial investigations-related training courses for 
the Finvest investigators and data analyst. 

Secure prescribed equipment and services to support unit operations as 
provided in the grant proposal by February 1, 1994. 

Complete at least three (3) financial investigations, as measured by the 
presentation of sufficient information to prosecutive agencies to initiate 
property seizure proceedings or criminal actions against defendants. 




