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[2g FINAL. REPORT 

GRANT AMOUNT 

Marianna Page Gliddec, Project Director 

Grant #78/JS/AX0070 was awarded to The National Assembly on behalf of 
twenty~two participating national organizations (subsequently twenty). 
The twenty national organizations comprised the Nati·o::::.al Juvenile 
Justice Program Collaboration (NJJPC) Task Force whic~ oversaw the 
grant and carried out much of the action steps throu[~ on-going 
committee work. Participating agencies of the Task Force are: 

AFL-CIO, Department of Community Services 
American Red Cross M~ • 

Association of Junior Leagues 
Big Brothers/Big Sisters of America 
Boy Scouts of America 
Boys' Clubs of America 
Camp Fire, Inc. 
Girl Scouts of the U.S.A. 

NCJRS 

'dUL 2 1981 

Girls Clubs of America) Inc. ACQU "SJIw"l ONS 
JWB (Jewish Welfare Board) K ii 

National Conference of Catholic Charitiks 
National HomeCaring Council, Inc. 
National Council of Jewish Women 
National Council of Negro Women, Inc. 
National Network of Runaway and Youth Services 
The Salvation Army 
Travelers Aid Association of America 
National Board, Y.W.C.A. of the U.S.A. 
National Council, Y.M.C.A. of the U.S.~. 
United Neighborhood Centers of America 

For the purpose of carrying out its agenda, the Task Force was 
composed of the following committees: 

1) Cabinet 

Chairs of each committee, plus Task Force Chair. Provided 
coordination leadership and guidance to project s~aff, and 
oversight of administrative developments .. 

IVEO BY GRANTEE STATE PL.ANNING AGEN 
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2) Project Management 

Oversaw old and new site development. 
goals 1 and 2. 

Responsible for sub-

3) Capacity Buildj~~ 

Developed capacity bui 1ng Id ' strategies for the Task Force. 
Responsible for sub-goal 3. 

4, Advocacy 

Developed advocacy strategies for the Task Force. 
for sub-goal 5. 

G) Prevention 

, t' n strategies for the Task Force. Developea preven 10 1 _, thin this grant award. responsible for sub-goa s W1 

Responsible 

Not 

t d as an advisory committe~ In addition, an Evaluation Committee ac e 
to the evaluation effort and contractors. (See Appendix for organ1-
zation chart.) 

The Task Force met on the following dates: 

September 11-12, 1978 
December 12, 1978 
March 8, 1979 
June 18, 1979 
September 26, 1979 
December 11, 1979 
March 18, 1980 
June 11, 1980 
October 7, 1980 
December 3, 1980 

The goal(s) of the project were as follows: 

PROJECT GOAL 

VOLUNTARY ORGANIZATIONS TO DEVELOP THE CAPACITY OF THE NATIONAL t S AND OTHER 
AND THEIR LOCAL AFFILIATES TO SERVE STATUS OFFE~~~p THROUGH 
YOUTH AT RISK OF INSTITUTIONALIZATION AND TO DE

TUS 
OFFENDERS AND 

COLLABORATION, COMMUNITY-BASED SERVINCE~S F~~T~~ATIVES TO DETENTION/ YOUTH AT RISK OF INSTITUTIONALIZATIO p. 

CORRECTION INSTITUTIONS. 

.-

.. 
. , 
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SUB-GOALS: 

1. 

2. 

To continue the development of local collaborations, established 
under the auspices of the N.J.J.p.C., toward their aChievement 
of administrative autonomy and independent financing through 
local public and/or private funding. 

To replicate the collaborative model in other communities which 
are prepared and desire to move 'forward in the building of col
laboration and the development of their capacity to serve and 
advocaLe on the behalf of status offenders and other youth at 
risk of institutionalization. 

3. To continue to enhance the capacity of the national voluntary 
organizations to assist and support their loeal affiliates in 
working collaboratively to provide community-based services to 
status offenders and other youth at risk of in~titutionalization 
and to deepen and broaden the organizations' commitment to the 
implementation of the Juvenile Justice and Delinquency Prevention Act and its amendments. 

4. To develop a closer working relationship between the public and 
the private voluntary sectors, to improve and expand the delivery 
of community-based services to status offenders and other chi~ren 
at risk of institutionalization and prevent their confinement 1n institutions. 

5. To form and/or maintain national and local community-wide advocacy 
programs to support and seek acceptance of the provisions of the JJDP Act and its amendments. 

On December 1, 1978, in response to a request. from OJJDP, a detailed 
workplan was filed and subsequently approved by OJJDP, which estab
lished specific timelines and action steps for the accomplishment of 
the project goal and sub-goals. This Final Report utilizes that work
plan for the purpose of commentary on goal achievement. A copy is appended. (Appendix A) 

SUB-GOAL I: 

TO CONTINUE THE DEVELOPMENT OF LOCAL COLLABORATIONS, ESTABLISHED 
UNDER THE AUSPICES OF THE N.J.J.P.C., TOWARD THEIR ACHIEVEMENT OF 
ADMINISTRATIVE AUTONOMY AND INDEPENDENT FINANCING THROUGH LOCAL 
PUBLIC AND/OR PRIVATE FUNDING. 

OBJECTIVE A: By June 30, 1979, the present 5 community efforts 
(Tucson, Oakland, Spartanburg, Danbury, Torrington) will be estab
lished as independent, ongOing structures for voluntary sector col
laboration on the juvenile justice agenda. 

f 



I ' 

t' 

-4-

. Se tember 30, 1979, the Connecticut Justice for 
OB~~CTIVE B. By ~ ill be established as an independent, .o~-
Chl~dren COllabor~tl~~v~ng local affiliates in a state-wide cltlzen 
going ~tructudre, lcnyVand system-change effort related to the issues 
educatlon, avoca . ' 
in juvenile justice and serVlce dellvery. ' 

t . each of the established 
Strategy 1: To develop and imp 1. em. en I ln . 

- " d t 1 oals and objectives for con-
sites a "third year plan e al :ng g.. advocacy and services. 
tinued proeram activities: capaclty-bul1dlng, 

ACTION SffEPS 

Step 1: Current sites evaluate 
their activities in all areas 
over the past two years. 

Step 2' Current sites submit (to 
p~oject Management Committee) 
detailed "third year" plans. 

Step 3: "Third Year" plans re
viewed and approved (pending 
any necessary revisions). 

Step 4: Direct services implemented 
in the established sites. 

Step 5: Advocacy programs imple
mented in the established 
sites. 

Step 6: Capacity-building pro~rams 
implemented in the establlshed 
sites. 

Commentary: 

COMMENTS 

(1) Completed 6/1/78. 

(2) Completed 6/1/78 for all 
sites except Oakland, 
which was completed in 
12/78. 

(3) Completed 11/17/78 for a~l 
sites except Oakland, WhlCh 
was completed in 1/79. 

(4) 

(5) 

(6) 

Completed as specified .. 
Minimum additional fundlng 
was provided to sites for 
fourth year activities on 
a formula/match basis. 

Completed as specified .. 
Minimum additional fundlng 
was provided to sites for 
fourth year activities on 
a formula/match basis. 

Completed as specified .. 
Minimum additional fundlng 
was provided to sites for 
fourth year activities on 
a formula/match basis. 

D 'g the third year all sites continued collaborative pro~ramming 
urln , C 't Building and Direct Servlces. 

in the areas,o~ ~dvo~acYil a~~cl included p~blic s~rvice announce-
!~~~~a(~a~~~~v~~~e~n~np~intS~d~:rtisements), community forums, speaking 

" 
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engagements/speakers bureaus, newsletters, and legislative activities. 
Capacity Building activities included board and staff training work
shops and seminars on topics related to juvenile justice and services 
for status offenders; needs assessment planning and implementation; 
collaborative program planning and development; and grantsmanship, 
While Direct Services were conducted in each site during the third 
year, implementation varied from site to site. Tucson implemented 
four collaborative direct service programs funded by NJJPC~ while 
Oakland continued Project VICTORY (a collaborative effort that brought 
together five National Assembly affiliates) for an additional year 
through NJJPC funding. Direct Services in Torrington, Danbury, and 
Spartanburg were implemented solely through local funding sources, 

During the fourth year, NJJPC allowed for a one-quarter funding 
match in all sites, conditioned upon each site's securing a three
quarter local funding for its overall budget. While varying in 
size, all sites were able to secure local funding for their collabora
tions, and therefore a one-quarter match was provided. 

STRATEGY 2: To maintain, for one additional year, national support 
services to provide ongoing technical assistance to the established 
sites in securing independent funding, administration, capacity
building, advocacy and the continued development of community-based 
services as alternatives to institutionalization of status offend~rs 
and other youth at risk of institutionalization (dependent, neglected, 
and abused). 

ACTION STEPS COMMENTS 

-

Step 1: Continue the National 
Project Staff. 

(1) Completed 10/3/78-1/30/81. 

Step 2: 'Project Management Committee 
meets on a regular basis. 

Step 3: Assure preparation of an 
inventory of existing technical 
assistance resources both within 
the Task Force (national agencies) 
and outside sources. 

Step 4: Assessment of established 
sites technical assistance needs 
for the accomplishment of their 
"third year" work plans; reque$ts 
and responses coordinated through 
Project Management Committee. 

Step 5: Obtain letters of agreement 
from the national agencies to 
provide technical assistance as 
needed and as appropriate. 

(2) Committee met regularly 
between 10/3/78-1/30/81. 

(3) Completed 4/1/79. 

(4) Assessment period 11/15/78 
to 1/15/79. Technical 
assistance was ongoing. 

(5) Letters of agreement never 
specifically addressed. 
However, national agencies 
provided technical assis
tance as needed. 
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6: Provide ongoing technical 
assistance to the established 
sites, as needed, to achieve 
continuation and transition 
to independent status: 

a) Develop, in each site, a 
schedule of local funding clinics 
and seminars for agency leader~ 
ship participating in collabor
ativeefforts. 

b) Facilitate joint planning 
and the creative utilization 
of new and/or existing re
sources for the provision of 
services to status offenders. 

c) Provide specific technical 
assistance in grant applica
tion pr.eparation, in "advance 
intelligence" about forthcoming 
program initiatives of various 
potential funding agencies, and 
in the preparation and negotia
tion of specific proposals. 

d) Provide technical assistance ~ 
in public interpretation and in 
approaches to potential corporate 
and private foundation support. 

(6) 

~--- -- --

Technical assistance was 
provided by national 
staff, Task Force agencies, 
and consultants as needed. 
On the n~tional level, 
local staff and represen
tatives participated in 
training sessions held at 
national retreats/training. 
A funding clinic was held 
in each site. At least 
two representatives per 
site attended grantsman
ship training provided by 
The Grantsmanship Training 
Center. National staff 
also provided ongoing 
materials concerning pro
gram initiatives, includ
ing assistance as needed. 

Commentary: 

National Project Staff was on board at the commencement of the grant, 
having carried 'over from the previous grant. During the course of 
the grant, the basic staffing pattern remained constant, although 
some of the personnel changed. 

Project Director 
Associate Project Director 
Program Officer . 
Administrative Officer 
Secretarial Support 

,john Wood 
Marianna Page Glidden 
Robert Murphy 
Ralph Marash/Jerilyn Collier 
Varied 

In February 1980, John Wood left the pro~ect to assume the d~rector
ship of another grant awarded to The Nat~~nal A~sembly. Mar~an~a 
Page Glidden was promoted to National ProJect D~rector and appo~nted 
Robert Murphy as Assistant Director. ~he Pr~gram Officer pos~tion 
was eliminated for the last year. Era~da Ch~ca served as ProJect 
Secretary during this latter period. 

" 
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STRATEGY 3: To develop, by June 30, 1979 (September 30 1979 in 
the case of Connecticut state-wide), the capacity of th~ established 
coJ.laboration~ to fund and administ~r,their own local operations, 
component ~roJects, ,and program act~v~ties, drawing resources from 
local publ~c and pr~vate sources. 

ACTION STEPS 

Step 1: Develop criteria for 
fiscal/administrative 
independence. 

Step 2: Submission of detailed 
site plans for the local fund
ing of the established collab
orations beyond the "third 
year." 

Step 3: Review and approval (pend
ing necessary revisions of the 
plans for "fourth year" fiscal/ 
administrative independenc~~'. 

Step 4: Submission of regular 
reports on efforts to implement 
this objectiVe. 

Cp.mmen t ary : 

COMMENTS 

(1) Completed 10/3/78 

(2) Completed 5/1/79 

(3) Completed 5/30/79 

(4) Sites were required to 
su.bmit monthly reports in 
their third year; quarterly 
reports in their fourth 
year. 

Responsibility for the monitoring of local sites rested with the 
National Staff and Project Management Committee. Each site was 
thoroughly analyzed and assessed as to movement toward administrative 

,-, .3.'!lj:~lf?-.~" d~velopment of local funding capacities, program performance, 
adm~n~strat~ve performance, and submission of a viable plan for their 
fourth,year. B~sed upon these assessments, judgments were made as to 
the po~nt at wh~ch each site would become autonom0us. While several 
o~ th~ sites incorporated, one appointed an agency member to act as 
f~duc~ary on the collaboration's behalf, and two others merged with 
other organizations: 

• Pima County (Tucson, Arizona), incorporated in June 1979 
as the Pima County Collaboration for Children and Youth . 

• Spartanburg County (Spartanburg, South Carolina), incor
porated October 1978 as the Juvenile Justice Collaboration 
of Spartanburg County. 

I 
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• ICE (Oakland, California), incorporated in May ~979 
as The Inter-Agency Collaboration Effort; utilized 
the YWCA of Oakland as fiduciary agent. 

• Connecticut Statewide (Hartford, Connecticut), 
incorporated December 1978 as the Connecticut Justice 
for Children Collaboration. 

• Torrington Collaboration (Torrington, Connecticut) 
merged with the Community Council of Northwesterr:
Connecticut, Inc., and was subsequently reestabl~shed 
as the Youth Service Bureau in the Spring of 1980. 

• Danbury Collaboration (Danbury, Connecticut) merged 
with The Danbury Regional Commission on Child Care, 
Rights and Abuse, Inc., as the Youth Task Force in 
the Summer of 1979. 

As of the end of the project period, all sites were continuing, 
although modifications in structure and membership occurred. 

SUB-GOAL 2: 

TO REPLICATE THE COLLABORATIVE MODEL IN OTHER COMMUNITIES WHICH ARE 
PREPARED AND DESIRE TO MOVE FORWARD IN THE BUILDING OF COLLABORATION 
AND THE DEVELOPMENT OF THEIR CAPACITY TO SERVE AND ADVOCATE ON BEHALF 
OF STATUS OFFENDERS AND OTHER YOUTH AT RISK OF INSTITUTIONALIZATION. 

OBJECTIVE A: By September 30, 1980, local juvenile justice collabora
tions, related to the national effort will have been established in 
ten additional communities. 

OBJECTIVE B: By September 30, 1980, the National,P:oject will ~a~e 
provided Ij.mi ted on-site assistance to tw~nty add~ t~onal commun~ t~es 
in developing their own, local collaborat~ve approaches to vol';ln~ary 
agency involvemnet in capacity-building, advocacy and.the.pro~~s~~n 
of community-based services as alternatives to detent~on/~nst~tut~on
alization. 

STRATEGY 1: To develop and apply operational criteria for site 
selection. 

ACTION STEPS COMMENTS 

Step 1: Review selection criteria (1) Completed 11/1/78. 
from different projects. 

Step 2: Review first two year's (2) Completed 11/1/78. 
selection criteria. 

~I I 
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Step 3: Obtain national agencies 
input on site possibilities. 

Step 4: Obtain OJJDP preferences, 
if any. 

Step 5: Develop criteria. 

Step 6: Develop and implement a 
selection process to identify 
a maximum of 40 sites. Pro
cess to include site investi
gation (on-site and/or written 
inquity). Rate ten "top sites. Ii 

Step 7: Secure demonstration of 
site interest, including interest 
of local affiliates/public 
agencies. 

Step 8: Identify convening agency 
or individual in each site. 

Comment.ary: 

(3) Completed 11/10/78. 

(4) Completed 11/10/78. 

(5) Completed 11/17/78. 

(6) Preliminary identification 
completed 2/1/79. However, 
this strategy was subse
quently modified. See 
commentary below under 
Strategy 2. 

(7) Strategy was modified. 
See commentary below under 
Strategy 2. 

(8) Strategy was modified. 
See commentary below under 
Strategy 2. 

National project staff and Project Management Committee ~stablished 
criteria for site selection. Based upon the criteria and suggestions 
from participating Task Force agencies, a preliminary universe of 
60-65 communities were identified. Based upon OJJDP input, 14 com
m~nities were eliminated from consideration because they were project 
s~tes for other OJJDP efforts, or they did not meet site selection 
criteria such as community size or insufficient population. In addi
tion, communities which had indicated interest on their own initiative 
and/or had been strongly recommended by Task Force members were ' 
re~ie~ed by the Task Force and prioritized. Communities with a high 
pr~or~ty were contacted and advised of Project interest in initiating 
preliminary investigation/discussion for potential selection as a 
site. 

STRATEGY 2: To select a maximum of ten sites and provide concerted 
technical assistance and support to assist in the development of 
local community collaborations. 

ACTION STEPS COMMENTS 

Step 1: Select ten sites. (1) Strategy was modified. 
See commentary below . 

f 
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a) Distjll from established 
sites common developmental 
steps; create a "manual." 

b) Obtain letter of agree
ment from each site. 

c) Analyze site conditions, 
including previous cOllabor
ative experience, status of 
juvenile justice system. 

d) Work with local leadership 
to develop a plan that would 
include the site's technical 
assistance needs. 

e) Identify technical ass <.s
tance resources in the Task 
Force member agencies, in the 
established sites, and in non
project-related sources. 

f) Deliver technical assis
tance to the sites, as needed. 

Step 3: Monitor and assess the 
extent to which collaborations 
are established and direct ser
vices to status offenders and 
other youth at risk are increased. 

commentary: 

(2) Strategy was modified. 
See commentary below. 

(3) Strategy was modified. 
See commentary Relow. 

Early in the project, the following sites were contacted ~nd1o~ 
visited to discuss site and Task Force interest as potentlal slte 
for collaborative development: 

l. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 

10. 

Ft. Worth, Texas 
Oakland County~ Michigan 
Calhoun County, Michigan 
Fort Myers, Florida 
Memphis, Tennessee 
Medina, Ohio 
West Lafayette, Indiana 
Grand Portage, Minnesota 
Providence, Rhode Island 
The Chinese Community in Boston, 
Massachusetts 
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11. Mashpee, Massachusetts 
12. Pueblo, Colorado 
13. Louisville, Kentucky 
14. St. Paul, Ninnesota 
15. Worcester, Massachusetts 
16. Allentown, Pennsylvania 
17. Atlanta, Georgia 
18. Birmingham, Alabama 
19. Delaware 
20. Fairfax, Virginia 
21. Harrisburg, Pennsylvania 
22. Kensington Area, Philadelphia, 

Pennsylvania 
23. Larchmont-Mamaroneck, New York 
24. Lima, Ohio 
25. Madison, Wisconsin 
26. Neenah, Wisconsin 
27. Springfield, Massachusetts 

Due to poor response and lack of interest from many of the potential 
sites contacted and assessments of previous site difficulties and 
successes, the original strategy of going unsolicited into communities 
was modified to one in which site selection and assistance would only 
be provided to communities inviting our participation. An aggressi~e 
outreach strategy was designed, linked to regional training events 
being planned by the project (see Sub-goal 3) in six geographic areas 
of the country and drawing on affiliates from communities across the 
country, and the annual meetings of the national organizations. A 
major focus of the conferences was consciousness raising of local 
affiliates to the needs of status offenders, youth at risk, deinsti
tutionalization, the need for community-based services, the roles that 
they could playas agency affiliates in meeting those needs, how 
collaboration could be used as an effective way to h81p local agencies 
meet the needs, etc. 

As a result of the regional conferences and the stimulation to affiliates 
at agency 'annual meetings, conferences, and workshops, NJJPC followed 
up with private and public agencies in communities to explore further 
agency interest in establishing a collaboration: 

Salem, Oregon 
Memphis, Tennessee 
Norfolk, Virginia 
Virginia Beach, Virginia 
State of Florida 
Louisville, Kentucky 
Pueblo, Colorado 
St. Paul, Minnesota 
Worcester, Massachusetts 
Lake Charles, Louisiana 

Nassau County, New York 
Syracuse, New York 
Charlotte, North Carolina 
Jacksonville, Florida 
Silver Springs, Maryland 
District of Columbia 
State of Alaska 
State of Hawaii 
State of Maine 
State of Virginia 
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While there was clear interest exprfjssed by individual persons in 
many of the communities, ultimately only three communities emerged 
as viable sites where concerted technical assistance was provided 
on an on-going basis: 

1. Norfolk, Virginia/Virginia Beach, VirginiA 
2. Fort Worth, Texas 
3. Silver Spring, Maryland/Washington, D.C. 

While not meeting our original goal, 'the project did produce a major 
how-to publication, Community Collaboration, A Manual For Voluntary 
Sector Organizations, which drew upon the learnings of the original 
collaboration sites, and laid out a community development strategy. 
A copy is appended as Appendix B. This manual, which was finalized 
toward the end of the project, will be used by the Task Force, and 
forwarded to communities interested in developing collaborations. 

STRATEGY 3:· To select and provide limited technical assistance to 
a maximum of twenty communities that wish to develop local collabora
tion. 

ACTION STEPS 

Step 1: Select a maximum of 
twenty sites: 

a) Utilize selection process 
identified above. Identify 
and screen the remaining sites 
for feasibility of National 
Project involvement. 

b) Select maximum of 
twenty sites. 

Step 2: Develop a "script" for 
on-sight visits that would: 
a) explain and promote the 
concept of the NJJPC; b) stim
ulate interest in forming a 
local collaboration; c) provide 
mDdels of collaboration and of 
approaches to capacity-building, 
advocacy and the provision of 
community-based services. 

Step 3: Obtain, from each potential 
site, a letter of agreement that 
commits the site to prepare and 
submit follow-up reports. 

. ' 

COMMENTS 

(1) See Commentary under 
Strategies 2 and 3. 

(2) See Commentary under 
Strategies 2 and 3. 

(3) See Commentary under 
Strategies 2 and 3. 

" 
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Step 4: Provide on-site technical 
assistance, not to exceed two 
working days and conditional 
upon agreement to submit follow
up reports within 90 days of 
the visit and 12 months after 
the visit. 

Commentary: 

(4) See Commentary under 
Strategies 2 and 3 

The.project was more successful in providing limited technical 
ass~stance to eleven communities. Technical assistance consisted 
of ~n-site consultation with public and private agencies (in some 
c~ses, private ag~ncies only), in groups and individually, to 
d~scuss . the benef~ ts c:f community co11,aboration, strategies for 
d~velop~ng collaborat~ons, needs of 8tatus offenders mnd you~h at 
r~sk, program concepts, capacity ';';uilding initiatives etc. On-site 
limited assistance was provided to the following comm~nities: 

Oakland County, Michigan 
Metropolitan Detroit, Michigan 
Ft., Myers, Florida 
Pasco County, Florida 
Panellas County, Florida 
Manatee County, Florida 
Hillsborough County, Florida 
Salem, Oregon 
Memphis, Tennessee 
Calhoun County, Michigan 
Pueblo, Colorado 

OBJECTIVE C: During the life of the Project, a wide variety of 
communities and individuals will have learned of our effort and been 
given opportunity to share their interest and/or experience. 

STRATEGY: To provide an information exchange with communities and 
individuals who express interest in staying informed of the progress 
and learnings of the NJJPC. 

ACTION STEPS 

Step 1: Periodically review and 
refine Project materials/ 
information package. 

Step 2: Respond to each request. 

Step 3: Add inquirers to (quarterly) 
Bulletin mailing list. 

COMMENTS 

(1) Review and production of 
materials occurred on an 
on-going basis. 

(2) Occurred on an on-going basis. 

(3) Occurred on an on-going basis. 
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Step 4: Maintain log. (4) Occurred on an on-going basis. 

(5) Never specifically addressed. Step 5: Report to LEAA on the 
level of interest and circle 
of contact. 

Commentary: 

During the life of the project: 

1) Project materials developed consisted of: 

- See Jane Run, a three-act 50-minute film depicting a female 
runaway and her involvement in the juvenile justice system. 

- Handbook guide for See Jane Run, for use by groups showing 
the film. 

- A flyer announcement of See Jane Run. 

- Five thousand issues of Working Together, a bulletin 
concerning NJJPC activities. 

- Community Collaboration: A Manual For Voluntary Sector 
Organizations, a "how-to" manual on community development. 

- Working Together - Advocacy for Change: A Manual For 
Voluntary Sector Organizations, a "how-to" manual on 
advocacy. 

- Program Models, a selection of innovative programs from 
the original demonstration sites. 

Note: Copies of all materials are appended to this report. 

2) Compilation of project materials were sent to public agencies, 
professors, deans of schools of social work, trainers, youth 
and family service organizations, and varied coalitions and 
collaborations. 

3) Over 900 requests for specific project materials were responded 
to, from fifty states, the District of Columbia and two countries. 

4) Project materials were distributed at: 

'r I 
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- NJJPC/NYEP Joint Training Programs 

- Seventeen annual meetings of national organizations/ 
board meetings 

Various conferences, i.e., National Conference of Juvenile 
Court Judges, National Conference of Social Welfare, and 
Western Regional Interagency Conference. 

5) Newsletters sent to a mailing li~t of three thousand. 

SUB-GOAL 3: 

TO CONTINUE TO ENHANCE THE CAPACITY OF THE NATIONAL VOLUNTARY 
ORGANIZATIONS TO ASSIST AND SUPPORT THEIR LOCAL AFFILIATES IN 
WORKING COLLABORATIVELY TO PROVIDE COMMUNITY-BASED SERVICES TO 
STATUS OFFENDERS AND OTHER YOUTH AT RISK OF INSTITUTIONALIZATION 
AND TO DEEPEN AND BROADEN THE ORGANIZATIONS I COMMITMENT TO THE 
IMPLEMENTATION OF THE J.J .D.P. ACT AND ITS AMENDMENlrS. 

OBJECTIVE A: By April 10, 1979, each of the 23 Task Force Organiza
tions will have been interv~ewed to determine the status of that 
organization relative to its work with Youth At Risk; i.e., planning, 
priorities, advocacy, assigned staff, specific needs, resources to 
share, etc. 

ACTION STEPS 

Step 1: By November 13, 1978, the 
Capacity-Building Work Group will 
have met with Westinghouse Con
sultant to discuss Project and 
determine appropriate procedures. 

Step 2: By December 14, 1978, 
representatives of Capacity
Building, Advocacy, Prevention, 
and Project Management Work 
Groups will have met with 
Consultant to design interview 
and monitoring instruments. 

Step 3: By December 20, 1978, 
interviewers will be enlisted 
from Task Force organ~zations . 

Step 4: By January 15, 1979, instru
ments will be developed in 
their final form and orientation 
and training sessions held to 
prepare interviewers for their 
tasks. 

COMMENTS 

(1) Completed 11/3/78. 

(2) Completed 12/14/78. 

(3) Completed 12/20/78. 

(4) Completed 1/15/79. 
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Step 5: By April 30, 1979, inter
views of chief executives/ 
key staff and board personnel 
in each organization will be 
completed. 

Step 6: By June 15, 1979, an 
analysis of each organiza
tion's status will be com
pleted from data received 
and an assessment made of 
individual organizational 
needs and resources available. 

Commentary: 

(5) Completed (19 of 22) 
4/30/79. 

(6) Completed 6/18/79. 

With technical assistance provided by Westinghouse National Issues 
Center (via Mr. Robert Aptekar, Mott McDonald Associates, Inc.), 
interview instruments were developed and field tested. A copy of 
the interview instrument (Capacity Building Needs Assessment Inter
view Guide) can be found in Appendix C. Upon finalization of the 
instruments, volunteer interview teams, from among Task Force members, 
were recruited and trained. Letters were sent to each chief executive 
and national board president requesting appointments for an interview. 
By June, nineteen interviews had been completed. The interview data, 
which would provide the b~se for future activities during the pro
ject, was forwarded to and analyzed by Behavior Associates, the 
evaluators of the NJJPC project. The results of their analysis were 
presented to the national Task Force at their meeting on June 18, 1979, 
and recommendations incorporated into the work plans of NJJPC's sub
committees (Capacity Building, Advocacy, Project Management, and 
Prevention). A copy of the analysis conducted by Behavior Associates 
(Capacity Building Questionnaire: Preliminary Results--Partial) can 
be found in Appendix D. A report on the analysis, recommendations, 
and follow-up strategies was presented to The National Assembly's 
Board of Directors in Octobe~ 1979. 

OBJECTIVE B: By September 30, 1980, each of the national boards of 
Task Force will complete a board sensitization program on the benefits 
of collaboration and the issues of capacity-building (i.e., need for 
community-based services for status offenders. 

ACTImr STEPS 

Step 1: By December 31, 1978, the 
Capacity-Building Work Group 
will develop a Calendar of 
national board meeting dates 
for 1979-1980. 

COMMENTS 

(1) Completed 12/31/78. 
" 

Step 2: By January 31, 1979, the 
Capacity-Building Work Group 
(in conjunction with the 
Advocacy Group and others) 
will develop an "awareness 
improvement" presentation 
for national boards. 
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a) The "model presentation" 
will be modified as appropri
ate to each use. 

Step 3: Between February 1, 1978, 
and September 30, 1980, presen
tations will be scheduled with 
each National Board. 

a) Letter seeking time on 
board agenda will be sent by 
Task Force Chair to each 
national chief executive. 

b) Capacity-Building Work 
Group will assure on-going 
orientation/training of national 
Task Force representatives 
making presentations. 

Commentary: 

(2) Completed 1/31/79. 

(3) On-going through 1/30/81. 

From May 1979 through January 1981, presentations on collaboration, 
services to and advocacy for status offenders were conducted by 
nlembers of the Task Force, with the national boards of directors of 
the following organizations: 

American Red Cross 
Camp Fire, Inc. 
Girls Clubs of America 
National Council on Crime 

and Delinquency 
National Council of YMCAs of the USA 
National Board, YWCA of the USA 

OBJECTIVE C: By September 30, 1980, the NJJPC will have collaborated 
with the National Youthworker Education Project to orient the regional 
personnel of NJJPC organizations to the goals and resources of both 
projects. 
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ACTION STEPS 

Step 1: By December 31, 1978, 
members of the Capacity
Building Work Group and 
the National Youthworker 
Education Project will 
meet to determine how joint 
programming could be accom
plished. 

Step 2: At the January 14-16, 

-18-

1979 regional meeting of the 
NYEP, NJJPC will make a pre
sentation and encourage local 
NJJPC organizational represen
tation to attend the meeting. 

a) NJJPC Task Force members 
will send letters to local 
units in the region encourag
ing their attendance. 

Step 3: By November 15, 1979, NJJPC 
will have collaborated with NYEP 
in sponsoring workshops (perhaps 
related to future regional 
meetings of NYEP) which will 
orient key representatives of 
each group to the agendas and 
resources of each Project. 

Commentary: 

COMMENTS 

(1) Completed 12/31/78. 

(2) Completed 1/16/79. 

(3) Completed 11/15/79. 

A proposal to the Lilly Endowment (the major funding source for the 
NYEP project), requesting supplemental funding to help underwrite 
NJJPC's p:r..l:'ticipation in six (6) NYEP conferences, was developed by 
the Capacity Building Work Group, approved by the Task Force, and 
submitted on March 16, 1979. On July 20, 1979, NJJPC was notified 
that a grant of $7,000 was awarded. 

Each participating national organization was asked to nominate up 
to three representatives from their local affiliates to attend each 
of the six NYEP /NJJPC conferE?~'l\ es. In addition, "facul ty" teams of 
NJJPC Task Force members for each confer~nce were identified. 

The NYEP/NJJPC Regional Conferences were held as follows: 

Date 

September 12-14, 1971 

September 30 to 
October 2, 1979 

October 3-5, 1979 

October 24-26, 1979 

November 7-9, 1979 

November 11-13, 1979 

Site 

Seattle, Washington 

Ashland, Massachusetts 

East Brunswick, N.J. 

Memphis, Tennessee* 

MemphiS, Tennessee 

Washington, D. C. 

No. of NJJPC 
Participants 

15 

20 

14 

6 

15 

27 

* Memphis was chosen as the host city for this c.onference as five 
of the states in the region (Georgia, North and South Carolina, 
Alabama, Florida) had not ratified the Equal Rights Amendment, a 
determining factor for NYEP. For a full report on the conference, 
see Appendix E. 

, , 

OBJECTIVE D: By September 30, 1980, twelve Task Force organizations 
will have sponsored workshops on juvenile justice collaboration at 
their national or regional meetings. 

Step 

Step 

Step 

ACTION STEPS 

1: By December 12, 1978, 
a Calendar of all national 
or regional conferences 
sponsored by NJJPC organi
zations will be developed. 

2: By January 15, 1979, 
organizations holding 
national or regional con
ferences will have been 
contacted and asked to 
include a workshop on 
Juvenile Justice Collabora
tion on their agenda .. 

3: By February 1, 1979, 
a program format will have 
been developed to serve as 
a guide for organizational 
workshops. 

COMMENTS 

(1) Completed 12/12/78 

(2) On-going through 1/30/81 

(3) Completed 2/1/79. 
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Commentary: 

From May 1979 through January 1981, presentations on collaboration, 
services to and advocacy for status offenders were conducted by 
members of the National Task Force at eleven national conferences, 
as follows: 

American Red Cross 
Association of Junior Leagues 
Big Brothers/Big Sisters of America 
Boy Scouts of America 
Boys' Clubs of America 
Camp Fire, Inc. 
Girls Clubs of America 
Girl Scouts of the U.S.A. 
National Conference of Catholic Charities 
The National Network 
National Council of YMCA's of the U.S.A. 

OBJECTIVE E: By September 30, 1980, each participating organization 
will have in place a system for sharing other participating organi
zations' resource materials (related to collaboration, sta.tus offenders, 
etc. ) with their local affiliates. 

ACTION STEPS 

Step 1: By April 30, 1979, each 
of the 22 Task Force organi
zations will have been inter
viewed to determine the kinds 
of resource materials currently 
available within each national 
organization. 

Step 2: By June 30, 1979, the 
NJJPC will have developed a 
compendium of the resources 
that are available within 
the member organizations. 

Step 3: By June 30, 1979, the 
Capacity-Building Work Group, 
with the assistance of the 
Westinghouse Issues Center, 
will have developed a system 
for "inter-agency exchange." 
This system will be presented 
to the national Task Force for 
approval and buy-in. 

COMMENTS 

(1) Partially completed, 
along with Objective A. 

(2) Strategy was modified. 
See Commentary. 

(3) Strategy was modified. 
See Commentary. 
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Commentary: 

Members of the Capacity-Building Work Group met with representatives 
from the Nati~nal Office for Social Responsibility (NOSR) to develop 
a system for ~nter-organizational sharing of resource material. A 
questionnaire to identify resources (both personnel aud materials) 
was developed in twelve key areas: 

1. Activities Management System 
2. Program Administration 
3. Communications 
4. Community/Youth Needs Assessment 
5. Agency Self-Assessment 
6. Program Skills 
7. Corporate Planning 
8. Program Evaluation 
9. Volunteers 

10. Staff Training 
11. Board Member Training 
12. Youth Involvement 

The questionnaire and review sheet were distributed to the Task Force 
on December 11, 1979. At that time, ('review teams rr were also identi
fied. Based on a low response rate, the Capacity-Building Work Group 
recommended holding off on the resource compendium until after the 
June 11th Training Co~ference. (Objective F). Subsequently, the design 
of a resource compend~um was ~ncorporated into The National Assembly's 
plans for an inter-agency resource exchange system. 

OBJECTIVE F: By September 30,1979 all Task Force organizations will 
increase the technical skills of k~y national and regional staff mem
bers on the issues of collaboration and capacity-building for service 
to status offenders. 

ACTION STEPS 

Step 1: By June 15, 1979, the. 
analysis of each organiza
tion's needs (as outlined 
under Objective A, above) 
will be studied to deter
mine how the NJJPC can assist 
in increasing the technical 
skills of key staff of mem
ber organizations. 

Step 2: By September 15, 1979, a 
plan will have been developed 
to increase staff competence, 
drawing on available resources 
within the Task Force member 
organizations. 

COMMENTS 

(1) Completed 9/30/79. 

(2) Completed 9/30/79 . 
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Step 3: By September 30, 1980, at 
least two training events will 
be conducted by the NJJPC for 
skills development of key staff 
members of member organizations. 

Step 4: By September 30, 1980, each 
me~ber organization will have 
avuilable a list of resources 
available to it through the 
collaboration (persons/materials). 

Commentary: 

(3) Revised to one training 
event conducted 6/11/80. 

(4) Incorporated into 
Objective E. 

As a prelude to implementation of the training event, the Task Force 
recommended seeking input from the field service executives of parti
cipating organizations. On February 8, 1980, a meeting with the field 
service executives was held. They endorsed the proposed orientation/ 
training conference and suggested that participants include the training 
directors, the communication directors, the field service executives. 
program directors, and board members. 

On June 11, 1980, the training/orientation confer~~ce was held at the 
national headquarters of the Girl Scouts of the U.S.A. Fourteen 
national organizations attended. (Two other organizations indicated 
interest, but were unable to attend due to conflicts with their annual 
meetings. ) 

AFL-CIO, Dept. of Community Services 
American Red Cross 
Association of Junior Leagues 

*Big Brothers/Big Sisters of America 
Boy Scouts of America 
Boys' Clubs of America 
Camp Fire, Inc. 
Girl Scouts of the U.S.A. 
Girls Clubs of America 
National Conference of Catholic Charities 
National Council of Jewish Women 
National Council of Negro Women 
The National Network 

*The Salvation Army 
National Council, YMCAs of the U.S.A. 
National Board, YWCA of the U.S.A. 

* Unable to attend due to annual meetings, but designated persons to 
receive conference materials and reports. 

A total of 70 persons participated in the training event and feedback/ 
evaluation indicated that it was an extremely important and productive 
meeting for all. A conference summary is included as Appendix F. 
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OBJECTIVE G: By September 30, 1980, twelve organizations will have 
collaborated with at least one other Task Force organization to en
hance their own capacity-building efforts. 

ACTION STEPS COMMENTS 

Step 1: By June 30, 1978, Task (1) Not implemented. 
Force organizations will 
have identified at least one 
major capacity-building pro
ject which they will be under
taking and will suggest at 
least one other Task Force 
organization with which they 
would like to work to achieve 
their goal. 

Step 2: By September 30, 1980, at (2) NIt d 
least twelve pairings of organ- ot imp emen e . 
izations will have worked to-
gether to increase their own 
capacity-building skills (e.g., 
evaluation techniques, grants
manships efforts, advocacy, 
communications and interpreta
tion, volunteer development, etc.). 

Commentary: 

Under the timelines of this grant, it was not possible to formally 
implement the "pairings" of organizations as hoped. However;-this 
"coming together" of organizations on the national level to collaborate 
on issues of importance continues today. 

OBJECTIVE H: By September 30, 1980, the National Task Force will be 
comprised of a representative from the national boards of each part
icipating organization plus a key program staff member from the national 
office of each participating organization. 

ACTION STEPS 

Step 1: By December 31, 1978, the 
Capacity-Group will have 
identified the number-of or
ganizations which do not, as 
yet, have both a national 
board member and key program 
staff member represented on 
the National Task Force. 

COMMENTS 

(1) Completed 12/31/78. 
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Step 2: By February 28, 1979, the 
Task Force will have contacted 
the chief executive of the 
appropriate organizations to 
request/encourage that the 
appropriate representative 
be appointed. 

Step 3: An "ad hoc" orientation 
committee will be responsible 
for briefing and orienting 
all new members to the work 
of the NJJPC. 

Commentary: 

(2) Completed 2/28/78. 

(3) On-going through 
present time. 

At this time, ten national organizations have appointed a national 
board member to the NJJPC Task Force. The organizations include: 

SUB-GOAL 4: 

Association of Junior Leagues 
Boy Scouts of America 
Camp Fire, Inc. 
Girl Scouts of the U.S.A. 
Girls Clubs of America 
National Conference of Catholic Charities 
The National Network 
The Salvation Army 
National Board, YWCA of the U.S.A. 

TO DEVELOP A CLOSER WORKING RELATIONSHIP BETWEEN THE PUBLIC AND THE 
PRIVATE VOLUNTARY SECTORS; TO IMPROVE AND EXPAND THE DELIVERY OF 
COMMUNITY-BASED SERVICES TO STATUS OFFENDERS AND OTHER YOUTH AT RISK 
OF INSTITUTIONALIZATION AND PREVENT THEIR CONFINEMENT IN INSTITUTIONS. 

Commentary: 

During May and June of 1978 (as part of Grant #76/JS/99/006, and 
with the technical assistance of the National Office for Social 
Responsibility), the NJJPC convened a series of two-day meetings/ 
interviews in each of the project sites. Persons involved included: 
members of the local collaboration (agency board and staff), the 
local Coordinator, representatives of state and local public agencies 
.. .. local DSO grantee, SPA, Probation, Schools, Juvenile Court, etc . 

The goal of these meetings and interviews was to further the estab
lishment of better communications and closer cooperation between the 
public and the private sectors, and, as a result, to support more 
effective provision of community-based services to status offenders 
and dependent/neglected/abused youth as an alternative to institu
tionalization, 
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A team, consisting of Task Force members, NJJPC staff, and NOSR 
personnel, acted as facilitators in helping participants/interviewees 
reflect on the experience in their communities over the life of the 
first two-year demonstration effort and attempt to identify: 

new directions for public/private partnership 
derived from the JJDP Act and its amendments; 

the unique resources which the private, voluntary 
agencies may bring to a workfng relationship with 
the public sector; 

the impediments to more effective partnership; 

the roles which each sector can play in the 
deinstitutionalization effort and the development 
of alternative services; and, 

"next stepsl1 which each sector needs to take 
(in the particular community and across the 
nation).to implement more effective public/private 
dialogue and cooperation. 

Working with Task Force leaders and Project Staff, NOSR compiled a 
report, Publ~c/Private Cooperation for the Deinstitution~lization of 
Status Offenders. (See Appendix G.) The report was widely distri
buted to Task Force agencies and local sites, and considered at a 
Task Force meeting on December 12, 1978. The recommendations made 
in the report were accepted by the Task Force, and integrated into 
the on-going work of the various committees as on-going committee 
agenda items. 

SUB-GOAL 5: 

TO PROMOTE, DEVELOP, AND/OR MAINTAIN NATIONAL/LOCAL ADVOCACY PROGRAMS 
TO SUPPORT DEINSTITUTIONALIZATION AND SEEK ACCEPTANCE OF THE PROVISIONS 
OF THE JJDP ACT AND ITS AMENDMENTS. 

Note: A revised Advocacy Workplan, which modified some steps and 
completion dates, was submitted to OJJDP in June 1979. This revised 
document (Appendix H) is referred to for the purpose of commentary. 

OBJECTIVE A: By March 31, 1979, an operational definition of "Advocacyl1 
will be adopted by the Task Force . 

ACTION STEPS 

Step 1: Develop a list of activities 
which define and constitute 
Advocacy: 

COMMENTS 

(1) Definition completed 
2/23/79. 
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a) List to include statement 
that Advocacy on the national 
level will not include lobby
ing activity by theNJJPC at 
the national/federal level. 

b) List should include: 
letters to editors, editorial 
replies, letter writing and 
telephone calls to the legis
lators, monitoring and/or 
participating in state juvenile 
justice advisory board meetings, 
monitoring of deinstitutionali
zation (eg: foster home place
ments) in state and local 
communities, working for the 
reallocation of funds from 
institutions to community
based services, community 
education for strategies for 
change, supporting incorpora
tion of community-based pro
grams into city budgets when 
threatened by termination of 
state or federal funding, 
monitoring court decisions 
and placements to assure com
pliance, monitoring community
based services to assure 
effective service, monitoring 
detention and provision of 
alternatives, influencing city 
and state decisions on youth 
facilities. 

Step 2: The Advocacy Committee will 
review, refine, and approve such 
a definition. 

Step 3: The Task Force will review, 
refine and adopt this definition 
or a modified version. 

- . 

-------~-------------

(2) Approved 2/23/79. 

(3) Adopted by Task Force 
3/8/79. 

-----

-27-

Commentary: 

The advocacy definition is as follows: 

To advocate, according to Webster's Dictionary, is ~o speak or 
write in support of. Advocacy can be engaged in on behalf of 
an individual-case advocacy or on behalf of a target group-class 
advocacy. There is a whole range of approaches, as gentle as 
supporting behind the scenes and ·as severe as instituting legal 
action. Between these extremes, advocacy can: 1) educate, 
2) suggest, 3) speak out, 4) pressure, and 5) demand. 

To borrow in part from ~he definition developed by one of our member 
agencies, "Advocacy is a planned program of action that seeks to 
promote the welfare, rights, and interests of status offenders by 
intervention on their behalf in relation to those services and insti
tutions that impinge on their lives." The objective of the Task Force 
for the National Juvenile Justice Program Collaboration is to help 
member organizations assist and encourage their local affiliates to 
provide more responsive, relevant, and effective delivery of alterna
tive services to status offenders and other youth-at-risk. 

Advocacy, for the purposes of this Task-Force, includes supporting t~e 
provisions contained in the Juvenile Justice and Delinquency Preventlon 
Act related to status offenders and other youth-at-risk. It does not 
include lobbying activities with the United States government, either 
Congress or federal agencies. Both case and class advocacy activities 
may be engaged in during the course of this project by either Task 
Force members, national organizations, and/or local affiliates. 

Advocacy activities may include: 

1. letters to editors; 

2. editorial replies; 

3. letter writing and telephone calls to legislators; 

4. 

5. 

6 . 

7. 

monitoring and/or participating in state juvenile 
justice advisory board meetings; 

monitoring of deinstitutionalization (e.g. foster 
home placements) in states and local communities; 

working for the reallocation of funds from insti
tutions to community-based services; 

educating communities in strategies for change; 
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8. supporting incorporation of community-based programs 
into city budgets when threatened by termination of 
state or federal funding; 

9. monitoring court decisions and placements to ~ssure 
compliance; 

10. monitoring community-based services to assure 
effective service; 

11. monitoring deterntion and provision of alternatives; 

12. influencing city and state decisions on youth facilities; 

13. conducting an assessment of community needs, service 
gaps, etc. 

14. forming a coalition around a specific problem, e.g. 
juvenile justice; 

15. monitoring relevant legislative and administrative 
units; 

16. providing public relations-developing strategies 
for change; 

. 17. developing and maintaining communication with 
legislators, policy makers; 

18. presenting testimony at public hearings, legislative 
delibertations; 

19. participating with board/staff members on relevant 
state boards or commissions 

OBJECTIVE B: By January 31, 1979, NJJPC will have identified member 
agencies without policy statements regarding advocacy, member agencies 
with "strong" statements, and member agencies that fall between the 
above. 

ACTION STEPS 

Step 1: Collect materials from NJJPC 
member agencies reflecting their 
policy statements and. advocacy 
activities: 

r I 

a) Letter requesting material 
(with deadline of 12/15/78). 

b) Follow~up at Task Force 
meeting. 

." 

COMMENTS 

(1) All steps completed 
11/21/78. 

" 
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Step 2: Analyze national advocacy 
positions of NJJPC member 
agencies: 

a) Develop criteria for list
ing in order of strength of 
commitment. 

b) Develop a list of factors 
to be contained in Advocacy 
positions (using, among other 
sources, materials obtained 
under Step 1, above). 

c) Identify agencies with and 
without Advocacy positions. 

d) Identify commonalities and 
varied components among universe 
of statements received. 

(2) All steps completed 
1/31/79. 

OBJECTIVE C: By February 28 1979 three model policy statements 
regarding Advocacy will be d~velop~d rejlecting . commitment. varlOUS levels of 

ACTION STEPS 

Step 1: Collect and analyze materials 
from external agencies reflecting 
Advocacy policy statements and 
activities, to be used as poten
tial models: 

a) Develop list of potential 
external Advocacy sources. 

b) Solicit materials from those 
external sources, via letter 
with response deadline of 12/15/78. 

c) Follow-up in form of reminder 
correspondence and/or telephone 
calls, response deadline of 1/10/79. 

Step 2: Select NJJPC member agency and 
external agency policy statements 
to use as the basis for the model 
statement. 

COMMENTS 

(1) Completed as indicated 
below. 

a) Completed 11/1/78. 

b) Completed 11/20/78. 

c) Completed 1/21/79. 

(2) Completed 1/31/79. 

, 
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Step 3: Draft model policy state~ 
ments. 

Step 4: Advocacy Committee review, 
refinement, and adoption of the 
three proposed model statements. 

Step 5: Task Force review, refine
ment, and endorsement of the 
model statements, circulation 
to member agencies for their 
consideration and action. 

Step 6: Modification of model state
ments as per Task Force sugges
tions. 

Commentary: 

(3) Completed 2/15/79. 

(4) Completed 2/23/79. 

(5) Task Force reviewed and 
accepted the model state
ments pending minor re
visions on 3/8/79. 

(6) Statements were modified 
as per Task Force request, 
and accepted as final at 
Task Force meeting on 
6/18/79. 

All known policy statements in existence from participating Task Force 
agencies were collected, as well as known statements from other national 
private organizations. In addition, the Committee reviewed OJJDP 
guidelines, institutions, etc. 

All collected materials were analyzed and ranked. These materials 
became the basis for development of three model policy statments. 
The policy statements are appended (Appendix I). 

OBJECTIVE D: By October 31, 1981,* those member agencies with no 
policy statement regarding Advocacy will endorse one, those agencies 
with a strong policy statement regarding Advocacy will maintain their 
policy position, those agencies who fall between the above will produce 
a stronger statement. 

* Some member organizations will not hold a national convention 
until then. 

ACTION STEPS 

Step 1: Meetings will be held betwf!en 
individual Task Force members and 
a member of the Advocacy Committee 
to discuss strategy for moving 
their individual agency toward 
a stronger Advocacy position. 

~ I 

COMMENTS 

(1) Occurred during the life 
of the project. See 
commentary below. 
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a) Advocacy Committee repre
sentatives will participate in 
the meetings with the Westing
house Consultant to design the 
plan and instrument for the 
interviews to be held with each 
agency (see Sub-Goal 3, Objective 
A, above Capacity Building). 

b) Rank order Task Force for 
purpose of scheduling meetings 
with Task Force me~bers re 
advocacy. 

c) Assign Committee members 
to Task Force agencies for 
strategy meetings. 

d) Hold meetings with Task 
Force members. 

Step 2: With individual Task Force 
member, develop strategy for 
securing Board action on policy 
statement. 

Step 3: Participation in presenta
tions to individual agency 
Boards, as needed. 

Step 4: Develop follow-up strategies 
after such presentations, as 
needed. 

Step 5: Plan for national agency 
follow-up to their local 
affiliates, as needed. 

Step 6: Monitor continuing advocacy 
activities of national agencies. 

Commentary: 

a) A Committee member 
represented the Committee 
at said meetings, commencing 
12/14/78, for the purpose 
of integrating questions 
re: advocacy in the ques
tionnaire. 

b) Based upon assessment, 
all participating agencies 
were ranked as of 6/15/79. 

c) Assignments made 6/15/79, 

(2) Occurred during life of 
the project. See commen
tary below. 

'.', 

(3) Occurred during life of 
. project. See commentary 

below. 

(4) Occurred during life of 
project. See commentary 
below. 

(5) Occurred during life of 
project. See commentary 
below. 

(6) Never specifically addressed. 

Each participating Task Force agency was approached to discuss an 
individual advocacy strategy for the agency. In cases where a specific 
meeting was found not to be feasible (e.g., due to location), a tele
phone conference was held. Of the participating twenty organizations, 
strategy meetings were held with 14 organizations. 

, 
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In pursuing the adoption of a policy statement, Committee members 
and/or project staff provided assistance to the participating national 
organizations, e.g., assistance in policy development, presentations 
to the agency's national board of directors, advocacy workshops at 
national conferences, policy development meetings. 0",' 

YMCAs of the U.S.A., National Council 
Big Brothers/Big Sisters of America 
Girls Clubs of America. 
Boy Scouts of America - Explorer Division 
Boys' Clubs of America 

While the Committee did not succeed in securing the adoption of a 
policy statement on status offenders from every participating organi
zation, at the end of the project, the following agencies had a policy 
statement which specifically addressed status offenders: 

AFL-CIO 
Association of Junior Leagues 
Camp Fire, Inc. 
Girl Scouts of America 
Girls Clubs of America 
National Council of Jewish Women 
National Network of Runaways & Youth Services 
YMCAs of the U.S.A., National Council 

In addition, the following agencies had a policy statement which 
included status offenders: 

Boys' Clubs of America 
National Conference of Catholic Charities 
National Council of Negro Women 
National HomeCaring Council 
United Neighborhood Center of America 
YWCA of the U.S.A., National Board 

As of the end of the project, the following agencies were in the 
process of considering a policy statement: 

Big Brothers/Big Sisters of America 
Boy Scouts of America 

OBJECTIVE E: By December 24, 1979, local affiliates of NJJPC agencies 
will have available a package containing advocacy resources to support 
their own advocacy efforts. 

... 
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ACTION STEPS 

Step 1: Develop an Advocacy Package 
to enhance local advocacy acti
vities. 

a) Solicit advocacy materials 
including list of model activi~' 
ties from Task Force members 
and outside groups, 

b) Develop a list of materials 
that should be included in the 
Advocacy package. 

c) Review completed capacity 
building interviews to assess 
which national agencies ·have 
Advocacy resources for inclu
sion in package. 

d) Request and collect internal 
agency materials, 

e) Request and collect external 
agency materials. 

f) Review/assess all materials 
for content, applicability, etc. 

g) Secure permissions to excerpt/ 
duplicate. 

h) Edit package, 

i) Duplicate/publish package. 

Step 2: National organizations dis
tribution to local affiliates. 

Step 3: Secure commitments from 
member agencies to include 
"advocacy training" on the 
agenda of their regional work
shops, annual meetings, staff 
development seminars, etc . 

COMMENTS 

(1) Final copy of Advocacy 
manual completed 1/15/81. 
Currently in printing. 
Anticipate production 
completion in April 1981. 

a) General materials were 
requested from Task Force 
agencies on 12/12/78, and 
from other sources as they 
became known to the Com
mittee, during the life 
of the project. 

b) Was an on-going phase, 
up to final copy. 

c) Review completed 6/15/79. 

d) Materials requested 
7/15/79. 

e) Was an on-going phase, 
up to final copy. 

f) Was an on-going phase, 
up to final copy. 

g) Was an on-going phase, 
up to final copy. 

h) Final edition was 
completed December 1980. 

i) In process. 

(2) To be addressed following 
production. 

(3) This was addressed with 
agencies as part of the 
strategy meetings. 
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Commentary: 

In developing this objective, the Committee was not fully aware of L':P 

complexities involved in development of what was to become a compre- ' 
hensive "how to" manual for local agencies. Initially, the Committee 
planned to simply collect eXisting documents and reproduce them in a 
package for distribution to affiliates.' In actuality, all of the 
steps outlined became considerably more detailed, which caused consider
able delays. 

While many national organizations had materials, they were fragmented, 
not always easily adoptable for use by other agencies, often too long 
or too brief. Similar problems occurred with materials from other 
sources. 

Ultimately, the services of a writer/editor were secured, who worked 
with staff to organize the material, wrote many sections which were 
unavailable from known sources, and undertook the awesome task of 
editing materials from many sources into a comprehensive, readable, 
and usable text. A copy of the manual will be forwarded to OJJDP 
upon receipt from the printer, which is anticipated in April 1981. 

OBJECTIVE F: By September 30, 1980, ten to twenty new project sites 
will have participated in scheduled advocacy activities. 

ACTION STEPS 

Step 1: A presentation outline 
for new sites will be developed. 

Step 2: Develop checklist of poten
tial technical assistance needs 
anticipated by communities. 

Step 3: Develop list of potential 
national agency personnel for 
provision of technical assis
tance to communities. 

Step 4: Secure commitments from 
national agency resources for 
T.A. to communities. 

Step 5: Develop advocacy materials 
and/or bibliographies for com
munities (see Objective E, above) . 

Commentary: 

COMMENTS 

(1) Outline prepared 7/15/79. 

(2) Completed 1/30/79. 

(3) Completed 6/30/79. 

(4) Completed 7/30/79. 

(5) Completed as part of 
Advocacy manual. 

Due to considerations discussed above in Sub-Goal 2, this objective 
was never fully realized. Advocacy assistance was provided to the 
three on-going new sites, and was also an integral part of discussions 
held with affiliates in other limited assistance communities. 
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OBJECTIVE G: By March 31, 1979, a mechanism will be in place to 
formally link NJJPC Task Force with the Washington representatives 
.of the NJJPC member agencies. 

ACTION STEPS 

Step 1: A member of both groups 
identified as a formal "liaison." 

Step 2: On-going reporting of each 
other's activities and concerns. 

Step 3: As appropriate, scheduled 
meetings between some or all 
members of both groups: 

a) To keep Washington repre
sentatives aware of NJJPC program 
concerns and developments. 

b) To keep program group (NJJPC 
Task Force) informed of national 
developments in the juvenile 
justice field. 

EVALUATION 

(1) 

(2) 

(3) 

COMMENTS 

Completed 6/2/78 

On-going'during life 
of project. 

On-going during life 
of project. 

In December 1978, following an RFP selection process and upon the 
recommendation of the Evaluation Committee, the Task Force of the 
National Juvenile Justice Program Collaboration voted to let an 
evaluation contract to Behavior Associates (Tucson, Arizona). 

An important first step in their design called for an evaluation 
conference in which national and local staff could meet with the 
evaluator in order to further refine the evaluation questions, 
deyelop the content of the evaluation instruments and establis~ 
the specific data gathering techniques. The end product of th~s 
conference was to be a detailed evaluation plan that is mutually 
agreed upon and workable. 

On January 19, 1979, Dr. James Petersen (Principle Investigator) for 
Behavior Associates, met with members of the evaluation Adviso:y Com
mittee and Task Force Cabinet to plan for the proposed evaluat~on 
"Kick-off" conference. 

The evaluation conference was held January 27-February 1979 in 
Madison, Connecticut. Participants in the conference included two 
members from each of our local sites (board and staff), members of 
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the Task Force Cabinet, a member of the Evaluation Committee, national 
staff, as well as two representatives from Behavior Associates (Dr. 
Petersen and Susan Lewis). 

By March, the "revised" evaluation questions had been finalized and 
approved at the local and national level and by the evaluation advisory 
committee. Soon after, Behavior Associates completed work on the four 
primary data-gathering instruments for the evaluation of the National 
Juvenile Justice Program Collaboration., They are: 

1. Agency Interview Form (Local Public and Private Agencies) 
2. Collaboration Questionnaire (Local Public and Private 

Agencies) 
3. Collaboration Interview Form (Coordinator Version) 
4. Collaboration Questionnaire (Coordinator Version) 

All instruments developed were reviewed and approved by the Evaluation 
Committee of the NJJPC Task Force. By September 30, 1979, Behavior 
Associates had completed work on the first round of data collection 
(on both the national and in all six local communities). Their first 
Interim report to the National Juvenile Justice Program Collaboration 
was submitted in November 1979. 

On January 9, 1980, the committee met to reV1,ew the progress of the 
evaluation. At that time, the Evaluation Committee reaffirmed its 
recommendation that Behavior Associates prepare a First Year Report on 
NJJPC. However, they suggested that Behavior Associates regard the 
first year report as Chapter One of the Final Report. 

On February 11, 1980, the Evaluation Committee met with Dr. James 
Petersen (Behavior Associates) to develop an outline for the final 
evaluation report. 

The Evaluation Committee recommended a three-part report. Part I 
would be an analysis of the findings during the first year. Part II 
would be a similar report analyzing the findings from the second year. 
Part III would be a comparison of the first two parts and would sum
marize the findings and include assessment and recommendations for 
future collaborations to consider. 

In addition to the three-part Final Report, the Committee recommended 
that Behavior Associates write an "Execu.tive Summary." This summary 
would be a condensed version of the Final Report, eliminating all of 
the technical jargon and should be written in a style understood by all 
lay and staff persons interested in collaboration. 

The following timetable was agreed upon at the meeting on February 11, 
1980: 
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March 31, 1980 

July 31, 1980 

August 31, 1980 

In October 1980 , Behavior 
evaluation report and the 
of each were forwarded to 
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Behavior Associates submits the 
First Year Report (Chapters 1 & 3 
of the Final Report) 

BA submits "draft" Final Repo:rt 

BA submits Final Evaluation Report 

Associ~tes,submitted both the full final 
execut1v~ ~ummary to the NJJPC. Copies 
all partlc1pating national organizations. 

~~ Decemlber 3, 1980 , Dr. James Petersen presented the findings of 
e eva uation, highlighting three major areas: 

1. the impact of the project on the national level; 
2, the impact of the project on the local level; and 

3. recommendations for future directions. 

A copy of the Full Evaluat1'on R 
found in Appendix J. eport and Executive Summary can be 

I 

! f 

i 



: 
! 

, 

i : 

.. , 

7 I 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

1. 

J. 

K. 

L. 
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Appendixes 

NJJPC Work Plan 

Collaboration Manual: CommunitY-Collaboration 
A Manual for Voluntary Sector Organizations 

CapaCity Building Needs Assessment Interview Guide 

Capacity Building Questionnaire: Preliminary Results (Partial) 

Report to The Lilly Endowment 

Training/Orientation Conference June 11, 1980 

Public/Private Report 

Amended Advocacy Work Plan 

Three "Model" Policy Statements 

Evaluation Report 

June 9-10 Closure Meeting 

Task Force List 

Task Force Organization Chart 

Note: Copies of all other materials developed by NJJPC also enclosed. 
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